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U N I T E D S T A T E S E N V I R O N M E N T A L P R O T E C T I O N A G E N C Y
!' v-̂ B" ^ REGIONS f——v x ? 999 18th STREET-SUITE 500

D E N V E R , COLORADO 80202-2466 " " ' " 2g03~.
A C C E S S A G R E E M E N T

P R O P E R T Y : JORGE G O N Z A L E Z T O V A R
V I D A I D G O N Z A L E Z

5060 M I L W A U K E E S T
D E N V E R , CO 80216

I will a l l ow Environmental Protec t ion Agency ( E P A ) s t a f f and EPA's authorized representatives to have
access to my proper ty i d e n t i f i e d above for the purpose of c o l l e c t i n g soil samples. I understand that this
service is provided at no cost to me.
I understand that this soil t e s t ing is part of an inves t igat ion of p o s s i b l e metal s contamination in so i l s in
the north Denver area. EPA is conducting this inves t igat ion as part of its r e s p o n s i b i l i t i e s under the
Comprehensive Environmental Response, Compensat ion and L i a b i l i t y Act, a law also referred to as
"Superfund".

ow
i n t N a mPrint Name Date

Signature « Phone Number

Please check the f o l l o w i n g i f a p p l i c a b l e :
_£^ I would l ike EPA to provide me with a portion of the s ampl e , c a l l e d a "spl i t sample," that I may have

analyzed at my own expense.
If you have any questions, p l ea s e contact Ted F e l l m a n at (303) 312-6119, or Marta Valent ine from the
Morrison Knudsen Corporation (EPA's contractor) at (303) 948-4693.
Your Comments:

P L E A S E S I G N A N D RETURN T H I S A C C E S S A G R E E M E N T T O O U R C O N T R A C T O R I N T H E
E N C L O S E D P R E P A I D E N V E L O P E . S o i l s a m p l i n g will take about 1 hour. The owner or resident need
not be present. If you would like to be n o t i f i e d when we p lan to sample your proper ty, p l ea s e state so in the
Comments section and provide your phone number. A l s o , pet owners are asked to provide a phone number
so that if necessary we may schedule the s a m p l i n g at a time when the pet will-'be indoors or restrained.
Thank you for p a r t i c i p a t i n g in this important s tudy of your neighborhood.
N O T E : If you are not the current proper ty owner, and you are not a renter who wishes to forward this
request to the owner, p l e a s e state so in the Comments section and return this agreement unsigned.



P R O G R E S S REPORT
Environmental C o m p l i a n c e & Res tora t ion S u p p o r t

L i b b y , M o n t a n a A s b e s t o s P r o j e c t ( N - 1 4 2 8 , N-1079, N - 1 4 2 3 )
A. W o r k P e r f o r m e d S e p t e m b e r 1 - 30,2001
The f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during th e S e p t e m b e r r e p o r t i n g per iod:
• Cont inued removal action tasks at the Scre en ing F a c i l i t y
• C o m p l e t e d d e m o l i t i o n and d i s p o s a l of tunnels at the Screening F a c i l i t y
• Began import and b a c k f i l l of agricul tural and structural fill at the Scre en ing F a c i l i t y
• Revised S c r e e n i n g F a c i l i t y s i t e res toration p l a n s for EPA and homeowner review
• Began removal action, transport and d i s p o s a l tasks at the F l y w a y
• S e t u p decon f a c i l i t i e s f or removal action at Bluf f s p r o p e r t y
• Continued removal action and soil transport tasks at the Bluffs p r o p e r t y
• F i n a l i z i n g engineering de s ign s for high school and m i d d l e school running tracks
• C o m p l e t e d high school track b a c k f i l l and walkway replacement
• C o m p l e t e d c l e a n i n g v i s i t or and home b u i l d i n g s at high school track
• C o m p l e t e d excavation ac t iv i t i e s at the m i d d l e school
• Began b a c k f i l l a c t i v i t i e s at the m i d d l e school
• Conduc t ed review of f i n a l p r o p e r t y inventory report for S i e f k e p r o p e r t y
• Cont inued decontamination of personal p r o p e r t y and storage at S i e f k e p r o p e r t y
• C o m p l e t e d d e m o l i t i o n of s tructures and removal of contaminated s o i l s at S i e f k e p r o p e r t y
• F i n a l i z e d s i t e re s torat ion a c t i v i t i e s at Brown-Lee p r o p e r t y
• Cont inued m a p p i n g r e su l t s f r om s a m p l i n g a c t i v i t i e s
• C o n t i n u e d R C M S r e p o r t i n g and de l ivery to EPA for signature
• Communicated d a i l y with O S C s and s t o r e f ron t regarding p r o j e c t s t a tu s and needs
• C o n d u c t e d Community R e l a t i o n s d u t i e s for Phase n I n v e s t i g a t i o n and removal act ions
• C o n d u c t e d database queries as requested by O S C s
• Conduc t ed database admini s t ra t i on
• Entered al l F i e l d S a m p l e i n f o r m a t i o n and analytical re sul t s received f r om O S C s into database
• Produced Biweekly S t a t u s report of all s ampl e s and r e su l t s in the database
• E s t a b l i s h e d data migration rules for converting old database to new database
• Reviewed and t e s t ed p r o t o t y p e version of new a p p l i c a t i o n for database
• S u p p o r t e d enforcement issues such as prov id ing p r o p e r t y maps and cost documentat ion
• C o n d u c t e d a d m i n i s t r a t i v e and accounting a c t i v i t i e s
• C o n d u c t e d contract and p r o j e c t management a c t i v i t i e s
B. W o r k P l a n n e d for October 1 - 31, 2001
T h e f o l l o w i n g a c t i v i t i e s a r e p l a n n e d f o r t h e October r e p o r t i n g p e r i o d :
• C o n t i n u e impor t and b a c k f i l l o f a g r i c u l t u r a l and s tructural f i l l a t t h e S c r e e n i n g Fac i l i ty



• F i n a l i z e Scre en ing F a c i l i t y s i t e re s torat ion p l a n s
• Cont inue removal action, transport and d i s p o s a l tasks at the F l y w a y
• C o m p l e t e removal action and soil transport tasks at the B l u f f s p r o p e r t y
• F i n a l i z e engineering de s igns for high school and m i d d l e school running tracks
• Procure and adminis ter contracts for replacement of m i d d l e school and high school tracks
• C o m p l e t e b a c k f i l l a c t iv i t i e s at the m i d d l e school
• Decontamination of large personal p r o p e r t y items at S i e f k e p r o p e r t y
• Impor t and p l a c e f i l l a t S i e f k e p r o p e r t y
• Conduc t s i t e restoration at S i e f k e p r o p e r t y
• Cont inue Phase II I n v e s t i g a t i o n and all as soc iated data management
• Cont inue community r e la t i on s tasks
• Continue to conduct i n v e s t i g a t i v e and s a m p l i n g ac t iv i t i e s as requested by the O S C s
• Cont inue database queries as requested by O S C s
• Cont inue database admini s t ra t i on
• Continue to enter F i e l d S a m p l e i n f o r m a t i o n and analytical r e su l t s into database
• Produce Biweekly S t a t u s report s of all s ampl e s and r e su l t s in the database
• Prepare and d e l iv er Part C of PE S t u d y for review and comment by EPA in November .
• Conduct admin i s t ra t iv e and accounting a c t i v i t i e s .
• Conduct contract and p r o j e c t management ac t iv i t i e s .
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
W i t h all the a d d i t i o n a l work added to the scope of the p r o j e c t , it is important to prepare a new
budget e s t imate and to reconcile the new budget e s t imate with the old budget e s t imate . The
V o l p e Center submi t t ed the ir revised e s t imat e f or the p r o j e c t t o the O S C . A budge t m e e t i n g w i l l
be held during the week of November 5, 2001.
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1)
F . S c h e d u l e s (see A t t a c h m e n t 2 )
L i b b y H R S Package ( N - 1 1 3 5 )
A. W o r k P e r f o r m e d S e p t e m b e r 1 - 30, 2001
T h e f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during t h e S e p t e m b e r r epor t ing p er i od:
• Received l i s t o f a d d i t i o n a l d a t a / i n f o r m a t i o n needs.
• P a r t i c i p a t e d in t e l e c o n f e r e n c e to d i s c u s s the a d d i t i o n a l d a t a / i n f o r m a t i o n needs.
• D e v e l o p e d maps f o r overall Libby, r e s i d e n t i a l L i b b y p r o p e r t i e s , t h e S c r e e n i n g P l a n t , t h e

E x p o r t P l a n t , the Bluff , and L i b b y S c h o o l s and d e l i v e r e d to EPA Region 8 for review and
comment.



B. W o r k P l a n n e d for October 1 - 31, 2001
The f o l l o w i n g a c t i v i t i e s are p lanned for the October r epor t ing p er i od:
• Continue to p r o v i d e m a p s / i n f o r m a t i o n to EPA on an as needed basis.
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1)
L i b b y Economic A n a l y s i s P r o j e c t ( N - 1 0 6 4 )
P r o j e c t C o m p l e t e .
J a c o b s S m e l t e r P r o j e c t ( N - 1 3 2 9 )
N o a c t i v i t i e s t h i s p er iod .
Lockwood S o l v e n t s P r o j e c t ( N - 1 3 8 6 )
No a c t i v i t i e s t h i s period.
A s p e n Park S o l v e n t s P r o j e c t ( N - 1 3 3 2 )
A. W o r k P e r f o r m e d S e p t e m b e r 1 - 30, 2001
T h e f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during t h e S e p t e m b e r r e p o r t i n g p e r i o d :
• Conduc t ed as needed maintenance ac t iv i t i e s .
B. Work P l a n n e d for October 1 - 31, 2001
The f o l l o w i n g a c t iv i t i e s are p lanned for the October repor t ing per iod:
• Conduc t as needed maintenance a c t i v i t i e s .
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . C u r r e n t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cos t S u m m a r y (see A t t a c h m e n t 1)



S a f e t y & S e c u r i t y ( C o u n t e r - t e r r o r i s m ) P r o j e c t f N - 1 3 5 0 )
No a c t i v i t i e s this per iod.
A s b e s t o s S a m p l i n g ( N - 1 1 3 1 )
A. W o r k P e r f o r m e d S e p t e m b e r 1 - 30, 2001
No a c t i v i t i e s th i s period.
B. W o r k P l a n n e d for October 1 - 31, 2001
Provide s u p p o r t as needed.
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Curren t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1)
Libbv S i s t e r S i t e s (N-1097, N-1094, N - 1 0 8 8 )
A. W o r k P e r f o r m e d S e p t e m b e r 1 - 30, 2001
The f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during th e S e p t e m b e r r epor t ing per iod:
• Deve loped report s for the Denver and Minot s i t e s a m p l i n g and analys i s events.
B. W o r k P l a n n e d for October 1 - 3 1 , 2001
The f o l l o w i n g a c t iv i t i e s are p lanned for the October r e p o r t i n g per iod:
• F i n a l i z e Denver and Minot s a m p l i n g and analys i s reports.
• Coordinate with EPA OSC regarding next s t e p s , i n c l u d i n g Great Falls, MT site vis i t and

p o s s i b l e remediat ion a c t iv i t i e s in Denver and Minot .
C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1)



A T T A C H M E N T 1
( C O S T S U M M A R I E S )



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G # D W 6 9 9 5 3 7 9 2 - 0 1

I A G H I S T O R Y
at 9 / 3 0 / 0 1
DW 6995 3792-0
DW 6995 3792-1
DW 6995 3792-2
DW 6995 3792-3
DW 6995 3792-4
DW 6995 3792-5
DW 6995 3792-6
F Y 9 9 T o t a l

DW 6995 3792-7
DW 6995 3792-8
DW 6995 3792-9
D W 6 9 9 5 3 7 9 2 - 0 1 A
F Y O O T o t a l

DW 6995 3792-0 IB
DW 6995 3792-0 1C
DW 6995 3792-01D
DW 6995 3792-01 E
DW 6995 3792-01 F
DW 6995 3792-01G
F Y 0 1 T o t a l

T O T A L

0 1 / 0 1 / 1 9 9 9
0 3 / 1 2 / 1 9 9 9
0 - 1 / 2 2 / 1 9 9 9
0 6 / 0 9 / 1 9 9 9
0 7 / 1 5 / 1 9 9 9
0 9 / 0 9 / 1 9 9 9
0 9 / 2 8 / 1 9 9 9

0 6 / 2 3 / 2 0 0 0
0 8 / 1 5 / 2 0 0 0
0 9 / 2 1 / 2 0 0 0
0 9 / 2 0 / 2 0 0 0

0 3 / 2 7 / 2 0 0 1
0 5 / 0 1 / 2 0 0 1
0 5 / 2 1 / 2 0 0 1
0 7 / 3 1 / 2 0 0 1
08/20/2001
09/30/2001

$ 500.000
I 1 ,000.000
S 2. 750.000
S 75.000
S 583.000
5 1,000,000
S 4,800,000
% 10.708,000

J 750,000
J 4.600.000
S 3,100,000
S 800.000
$ 9.250.000

J 606.000
t 5.000.000
J 2.200,000
J 3.000.000
S 4,000,000
S 3,825,000
J 18,631,000

S 38,589.000



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G # D W 6 9 9 5 3 7 9 2 - 0 1

P L A N S - W A F H I S T O R Y

a l 9 / 3 0 / 0 1
9 9 T S A L Q E F A X 0 0 2 X R V O O
9 9 T S A L O E F A X 0 8 2 X W Q O O
9 9 T 6 A L O E F A X 0 8 6 D R V O O
9 9 T S A L O E F A X O S W Q B N O O
9 9 T Q A L O E F A X O a W Q B C O O
9 9 T S A L O E M X O S B C R S O O
9 9 1 S A L O E F A X O S 2 X W Q O Q
9 9 T 8 A L O E F A X 0 3 6 D R V O O
9 9 T 3 A L O E F A X 0 3 A K R V O O
9 9 T a A L O E F A X 0 5 2 X R V O O
& 9 T 5 A L O E F A X 0 6 A K R V O O
99T SAL 0 E F AX088 C BNOO
9 9 T S A L O E F A X O & B C R V O Q
9 9 T 8 A L O E F A X O S O O B N O O
9 9 T 5 A L O E 5 0 2 0 1 O O a B C R V 0 1
9 9 T 8 A L O E 5 Q 2 0 1 0 0 8 B C R V 0 2
9 9 T S A L O E 5 0 1 0 2 D O S B C R V 0 2
S 9 T 8 A L O E 5 0 1 Q 2 D Q 8 B C R V 0 2
O O T 6 A L O E 5 Q 1 0 2 Q 0 8 B C R \ / 0 2
O O T S A L O E 5 0 1 Q 2 Q 0 8 B C R \ / 0 0
O O T 8 A L O E 5 0 1 0 2 D O S B C R V 0 1
O O T B A L O E 5 0 1 0 2 D O S B C R V O O
O O T 8 A L O E 5 0 J 0 2 D O S E C R V Q 2
O O T 8 A L O E 5 0 1 0 2 0 0 8 B C R V O O
O O T 8 A L O E 5 0 1 0 2 D 0 8 2 X R V O O
O O T S A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
O O T & A L O P 5 0 1 02D08BCRVOO
O O T 8 A . L C P 5 0 1 02D08BCRVOO
9 9 T S A L O E 5 0 1 0 2 Q O B D B R S O O
9 9 T 8 A L O E 5 0 1 0 2 Q 0 8 Q C R S O O
9 9 T S A L O E S 0 1 0 2 D 0 8 D A R S O O
O O T B A L O P 5 0 1 02D08BC RV02
& 9 T 3 A L O E 5 0 ) 0 2 D O S 8 C R V 0 2
9 9 T S A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
9 9 T S A L O E 5 0 1 0 2 0 0 8 B C R V 0 2
Q 1 T S A L O P 5 0 1 0 2 D 0 3 B C R S O O
Q I T S A . L O E 5 Q 1 Q 2 0 0 8 B C R V Q 2
O J 7 8 A I . O P 5 0 I 0 2 D 0 6 B C R 3 0 0
Q 1 T 2 A L O E 5 0 1 0 2 D 0 6 B C R \ / 0 2
9 9 T 8 A L O E 5 0 1 0 2 D 0 6 B C R V O Q
O i T S A L . O P 5 0 1 0 2 D 0 8 B C R S O O
9 9 T a A L Q E 5 Q 1 0 2 Q Q 6 Q C R £ C C
9 9 T 3 A L O E 5 0 1 0 2 D 0 8 0 A R S O O
9 & T e A L O E 5 0 1 0 2 D 0 8 B C R V O O
D 1 T S A L O E 5 0 1 0 2 D 0 8 B C R V 0 2

Q 1 T S A L O E 5 0 1 0 2 D 0 3 0 A R S Q O
0 1 T 8 A L O E 5 Q I Q 2 D Q 8 0 A R V Q Q
C 1 T S A L O E 5 0 1 0 2 D 0 8 W Q D B R S O Q
0 1 T 3 A L O E S 0 1 0 2 0 0 8 D C R S O O
D 1 T 3 A L O F - 5 0 1 0 2 D Q 8 D C R V O O
3 1 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2

0 1 T 8 A L O P 5 0 1 0 2 D 0 8 B C R S O O
0 1 T 8 A L O E 5 0 1 0 2 D O S B C R V 0 2
0 1 T S A L O E S C 1 Q 2 0 0 8 B C H R O O
0 ! T 8 A L O S 5 0 1 02DDSEHRVOO

T O T A L W ^ F s

D A T E

0 4 / 2 7 / J 9 9 9
O d / 2 7 / 1 9 9 9
0 ^ / 2 7 / 1 9 9 9
0 6 / 0 7 / 1 9 9 9
1 2 / 0 1 / 1 9 9 9
1 2 / 1 5 / 1 9 9 9
1 2 / 2 2 / 1 9 9 9
01/05/2000
0 2 / 0 4 / 2 0 0 0
0 2 / 1 4 / 2 0 0 0
0 2 / 1 4 / 2 0 0 0
0 2 / 2 3 / 2 0 0 0
03/29/2000
03/29/2000
0 5 / 1 6 / 2 0 0 0
0 5 / 1 8 / 2 0 0 0
0 6 / 2 9 / 2 0 0 0
06/29/2000
O S / 2 3 / 2 0 0 0
O S / 2 1/2000
03/23/2000
05/23/2000
09/29/2000
1 1 / 2 0 / 2 0 0 0
1 2 / 1 3 / 2 0 0 0

0 1 / 1 9 / 2 0 0 1
0 1 / 1 9 / 2 0 0 1
0 1 / 3 1 / 2 0 0 0
0 3 / 0 1 / 2 0 0 1
0 3 / 0 1 / 2 0 0 1
0 3 / 0 1 / 2 0 0 1
0 3 / 0 5 / 2 0 0 '
03 /05/200 1
0 4 / 0 3 / 2 0 0 1
0 4 / 0 3 / 2 0 0 1
0 5 / 0 9 / 2 0 0 1
05/09/200 1
0 5 / 3 1 / 2 0 0 1
0 5 / 3 1 / 2 0 0 1
0 6 / 1 2 / 2 0 0 1
06/ 1 2/2000
0 6 / 1 9 / 2 0 0 1
0 6 / 1 9 / 2 0 0 1
0 6 / 1 9 / 2 0 0 1
07/31/2001
0 8 / 2 3 / 2 0 0 1
08/23/2001
08/23/2001
0 8 / 2 3 / 2 0 0 1
O S / 2 3 / 2 0 0 )
0 8 / 2 3 / 2 0 0 1
0 9 / 2 8 / 2 0 0 1
09/28/2001
0 9 / 2 8 / 2 0 0 1
09/28/2001

WAF No. 1
S t o c W o n

Removal A c t i o n

5 -175,000
S 1,000,000

$ 4,625,000

S 400.000

S (300,000)

S 6,200 000

WAF No. 2
A s p e n ParK

S o l v e n t s
S o l v e n t s

S 25,000

S 80,000

S 105.000

WAF No, 3
Counter

T e r r o r i s m
W P

I 15,000

S 15,000

WAF No 4
L i b D y Asbe s to s

P r o j e c t
A s s e s s m e n t

S 250.000
$ 350.000

$ 200,000
$ 1.700,000

$ 500,000

$ 500,000

$ 1,500,000

$ 550,000

S 1,500.000

S (700,000
S 700,000

$ 125,000

5 7,175,000

W A F N O . s
Lockwood

S o l v e n t s

S 20,000

S 20,000

S 40,000

W A F N o , 6
L i b b y

Economic
A n a l y s i s

S 5,000

S 5,000

WAF NO 7
Libby A s b e s t o s
P r o j e c t - Export

P l a n t

$ 200,000

5 300,000

S 500.000

W A F N o 8
L i b b y Asbe s to s

Pro/ - Screening
P l a n t

$ 1,200.000
S 143,000
S 750.000
5 2,600.000

$ 800,000

$ 1,680.000

$ 550,000
$ 200,000
S (550.000]
S 606.000

S i. 500, ODD

S 1.500.000

5 600,000
$ 2,700,000

5 4,000.000

$ 3.640 000

S 23,919.000

W A F N o 9
Asbe s to s

S a m p l i n g / S i t e
A s s e s s m e n t s

S 20.000

S 20,000

W A F N o , 1 0
Hazard

Ranking S y s t e m
Documenta t i on

5 50,000

$ 50.000

S 10Q.QQO

WAF No \ 1
I n t e r m o u n t a i n

I n s u l a t i o n
S L C . U a h

S 10.000

S 20,000

S 30,000

WAF No 1 2
Robinson
I n s u l a t i o n

M m o t . N D

$ 45,000

S 50.000

S 70,000
$ 70,000

$ 235,000

WAF No 1 3
Wes t ern
M i n e r a l s

Denver, CO

5 45,000

*

S 50,000

S 70.000
S 70,000

S 235,000

W A F U
Pablo T i r e F i r e

$ 10,000

S 10.000

T O T A L

S 475,000
S 1.000,000
S 25,000
S 1 5.000
S 250.000
$ 350.000
S 4,625,000
$ 80,000
S 20,000
S 400.000
S 20,000
S 200,000
5 1,700,000
S 5,000
S 200,000
S 1 ,200,000
5 143,000
S 750,000
S 2,600,000
S 20,000
S 300,000
S 500,000
5 800,000
S 500,000
S (300.000)
S 1,660,000
S 1,500.000
S 50,000
S 10,000
S 45,000
S 45.000
5 550,000
S 200,000
5 (550,000)
S 606,000
S 550,000
S 3.500,000
S 1 ,500.000
S 1,500,000
S (700,000)
S 700,000
S 50.000
S 50,000
S 600,000
$ 2.700,000
S 70,000
S 70,000
S 20.000
S 70.000
S 70,000
S 4,000.000
S 125,000
S 3,640,000
$ 50.000
S 10.000
S
S 38,589,000

B A L A N C E F O R W A F S | 1 1 l I 1 1 I s



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G S D W 6 9 9 5 3 7 9 2 - 0 1

C O M M I T M E N T S

at 9 / 3 0 / 0 1
V o l p e E n g i n e e r i n g
C o n t r a c t s
E q u i p / s u p p l i e s
G S A

T O T A L C O M M I T M E N T S

Balance t o Commit ( W A F S l e s s commitrren t s)

S t o c k t o n
Removal A c t i o n

S 418,998
$ 5,450,404
% 31.768
i 209,320
S 6.110,490

S 89.510

A s p e n Park
S o l v e n t s
S o l v e n t s

S 4,625
i 71,762
t
f 2,799
S 79,185

5 25,815

Counter
T e r r o r i s m

WP

$ 1.315
$
$
J
$ 1.315

S 13,685

L i b b y A s b e s t o s
P r o j e c t

Ass e s smen t
886,828

5,065,671
143,800
186,848

6,283,147

S 891,853

Lockwood
S o l v e n t s

J 3.175
i 13.208
$ 27
$ 492
S 16.903

S 23.097

L i b b y
Economic

A n a l y s i s
$ 3,207
$
$
$
S 3,207
J 1 .793

L i b b y A s b e s t o s
P r o j e c t - Export

Plant

24.018
415.431

8.900
15,014

463,363

S 36,637

L i b b y A s b e s t o s
P r o j - Screening

Plant
1 631 .327
$ 18,214,964
S 30,876
$ 646.222
J 19,523,389

S 4,395,611

A s b e s t o s
S a m p l i n g / S i t e
A s s e s s m e n t s

t 1.296
t
t 620
t 22
S 1,937

S 18,063

Hazard
Ranking S y s t e m

Documenta t i on

t 386
t 45,000
t
$ 1,590
t 46,976

S 53,024

I n t e r m o u n t a i n
I n s u l a t i o n

S L C . U t a h
t 3,689
5 5,249
5
t 185
t 9,124

S 20,876

Robin son
I n s u l a t i o n

M i n o t , N D
S 24,281
S 89,146
J
S 3.150
S 116.577
$ 118.423

Wes t e rn
M i n e r a l s

Denver. CO

S 21.471
S 98,096
$
$ 3.466
i 123.033

S 111 .967

p a b l o T i r e F i r e

i
J
$
$
J

t 10.000

T O T A L

t 2,024.617
S 29,468.931
$ 215.990
$ 1.069.107
! 32.778.645
$ 5.810,355

A D V A N C E S

al 9 / 3 0 / 0 1
I n v 03802348
I n v 03802564
I n v 03802635
Inv 03802740
Inv 03802893
Inv 03802935
M a r c h advance
M a y advance
J u l y advance
S e p t e m b e r aovance
N o v e m b e r advance
December advance
J a n u a r y advance
Uarch advance

J u n e advance
J u l y advance
A u g u s t advance
S e p t e m b e r advance
S e p t e m b e r advance
S e p t e m b e r advance
T O T A L A D V A N C E S

D A T E

0 2 / 1 9 / 1 9 9 9
0 5 / 2 6 / 1 9 9 9
0 6 / 2 2 / 1 9 9 9
0 8 / 2 6 / 1 9 9 9
1 0 / 2 8 / 1 9 9 9
1 2 / 1 4 / 1 9 9 9

March. 2000
M a y , 2000
July. 2000
S e p t e m b e r . 00
N o v e m b e r . 00
December, 00
J a n u a r y , 01
M a r c h , 01
J u n e , 01
July, 01
A u g u s t . 0 1

S e p t 10, 01
S e p t 1 1, 01
S e p t 21, 01

W A F N o . 1
S t o c k t o n

Removal A c t i o n

J 75,000
S 185,000
i 2,000,000
t 980.000
S 750.000
S 1 .400.000
S 350.000
t 150.000
S 300.000

S ( 1 5 . 0 0 0 )

$ 6.175,000

WAF No. 2
A s p e n Park

S o l v e n t s
S o l v e n t s

t 25,000

5 80.000

t 105.000

W A F N o . 3
Counter

Terror i sm
WP

$ 15.000

$ (10.000)

t 5.000

W A F N o . 4
L i b b y A s b e s t o s

P r o j e c t
Ass e s sment

J 250,000

$ 145,000
S 350.000
S 500.000
S 300,000

S 200.000
S 400,000
$ 485.000

J 605.000

S 350.000
i 1.000.000

S 4,585.000

W A F N o . 5
Lockwood

S o l v e n t s

t 20,000

I 20.000

S (20,000)

S 20,000

W A F N o . 6
L i b b y

Economic
A n a l y s i s

$ 5.000

5 ( 1 . 7 9 3 )

S 3.207

W A F N o . 7
L i b b y A s b e s t o s
P r o j e c t - Export

Plan t

t 100,000

$ 100,000
$ 50.000
S 100,000

5 150.000

S 500.000

WAF No. 8
L i b b y A s b e s t o s3 r o j - S c r e e n i n g
P l a n t

t 308.000
i 1.230.000
i 1,000,000
$ 1.000,000
S 546.793
t 400,000
J 1.000,000
$ 1.400.000
i 2.100.000

i 1.106.000
$ 3.500,000
S 13.590.793

WAF No. 9
A s b e s t o s

S a m p l i n g / S i t e

S 20,000

$ 20,000

WAF No 10
Hazard

Ranking S y s t e m

S 50,000

5 50,000

WAF No. 1 1
I n t e r m o u n t a i n

I n s u l a t i o n

J 5,000
S 5,000

S 10,000

WAF No. 12
Robinson
I n s u l a t i o n

M i n o t , N D

5 5.000
i 20,000

t 125,000

t 150,000

WAF No 13
West e rn
Minera l s

Denver, CO

S 5.000

S 20.000

S 125.000

S 150,000

WAF 14
Pablo T i r e F i r e T O T A L

S 100,000
t 200,000
S 2,000,000
S 1.000.000
5 1.000.000
S 1 .500.000
S 500.000
t 500,000
i 908,000
S 1.850.000
S 1.000,000
S 1 ,300,000
J 950,000
S 1,000,000
I 1.000,000
S 2.050.000
S 2.100.000
S 800.000
$ 2.106.000
t 3.500.000
S 25.364,000

[ B a l a n c e t o A d v a n c e ( W A F S l e s s advanc e s) 20.000 | t 1.793 \i \ i 10.328,207 | S 50.000 | S 20.000 | 85,000 | S 85.000 \ i 10.000 | S

E X P E N D I T U R E S

at 9 / 3 0 / 0 1
V o l p e E n g m e e n n g
C o n t r a c t s
E q u i p / s u p p l i e s
G S A
T O T A L E X P E N D I T U R E S

S t o c k t o n
Removal Act i on

$ 418.998
$ 5.308.280
S 22.868
S 209.320
S 5,959.465

A s p e n Park
S o l v e n t s
S o l v e n t s

$ 4,625
S 28.308
S
S 2,799
S 35,731

Counter
Terror i sm

WP
1.315

1.315

L i b b y A s b e s t o s
P r o j e c t

A s s e s s m e n t
S 886,828
S 3.433,423
t 131,934
S 186,848
S 4.639,033

Lockwood
S o l v e n t s

S 3.175
t 8,393
t 27
S 492
t 1 2,088

L i b b y
Economic

A n a l y s i s
$ 3,207
J
S
t
t 3,207

L i b b y A s b e s t o s
Proje c t - Export

P l a n t
J 24,018
5 321,935
$
$ 1 5 , 0 1 4
t 360.967

L i b b y A s b e s t o s
P r o j - S c r e e n i n g
Plant
t 631,327
S 12,637,002
5 21,346
S 646.222
$ 13,935,897

A s b e s t o s
S a m p l i n g / S i t e
A s s e s s m e n t s

S 1.296
J
J 620
S 22
S 1 .937

Hazard
Ranking S y s t e m

Documenta t i on
$ 386
J 45,000
S
S 1,590
J 46,976

I n t e r m o u n t a i n
I n s u l a t i o n

S L C . U t a h
t 3,689
S 5,249
S
t 185
S 9,124

Robinson
I n s u l a t i o n

M i n o t , N D

5 24.281
5 63,644
S
S 3.150
S 91,074

• W e s t e r n
M i n e r a l s

Denver, CO

S 21,471
i 68,096
S
S 3,466
S 93,033

P a b l o T i r e F i r e

i
J
t
t
$

T O T A L

S 2,024,617
S 21 ,919 ,331
S 176,794
t 1.069,107
5 25,189,848

( 4 6 2 ) | $ 3.221.889 | S~ 31,404 | S ( 2 9 ) | $ 52.100 | S 56.086 |C U R R E N T M O N T H E X P E N D 3 , 9 1 7 , 1 6 5 " 1

J A O v a n c t f s l e s s E x p e n d i l u i 215.535 | S 69,2697* 3.685 | S_____(54.033)| S 7.912 | ( 0 ) 1 S 139.033 | t ( 3 4 5 . 1 0 4 ) | i 18.063 | S 3,024 | S 876 | t 58.926 | t 56,967 | S



U S E P A / V o I p e I A C ( I A G W D W 6 9 9 5 3 7 9 2 - 0 1 )
F i n a n c i a l S u m m a r y

WO 9 / 3 0 / 0 1 / 0 1

E R A S U M M A R Y

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard Ranking S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 0 9 7 )
1 2 ) Rob in s on I n s u l a t i o n , M i n o t , N D ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s . Denver, C O ( N - 088)
1 4 ) P a b l o T i r e F i r e

T o t a l E P A F u n d s A u t h o r i z e d ( W A F S )
T o t a l E P A F u n d s Received
U n a l l o c a t e d F u n d s
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e T r a v e l

Sublotal-Votpc Engineering
Contracts:
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j Ass e s smen t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j • E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s . Denver , C O ( N - 088)

Subtotal-Cttntracts

Volpe Euuip/Supplics/Other
Volpc C&A (3.9% ,if Contracts)

A v a i l a b l e A u t h o r i z e d F u n d s S
A v a i l a b l e F u n d s S

S
S
S$$
S
S
S
S$
S$$
$
S
S
S

$$$$
S
S
S
S
S
S
S
S$
S
S
S$
S
5

5
S
S
S
S

P l a n n e d
6,200,000

105,000
15.000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10,000
38,589,000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

1.018,852
672,744
123,048
209,973

2,024,617

5,450,404
7 1 , 7 6 2

5 ,065 ,671
13,208

4 1 5 . 4 3 1
18.214.964

45.000
5,249

89,146
98,096

29,468,931

215,9911
1,069,1117

32,778,645

5,810355
5.810.355

A
B
B-A

C u r r e n t M o n t h

$ 5 5 , 3 5 4
$ 31.941
S ( 1 . 4 8 3 )
S 4,258
S 90,1171)

$
S
S
$ 2 7 , 7 5 9
$
$
$
$ 1.207.874
$
$
$
S
S
S 1,235,633

S (8X3)
S (21.9.15)
S 1,302,885 C

A - C
B-C

S
S$$$$$$
S
S
S
S
S$
S
S
S

$$$
S
S

$$$$$
S$
S$
S
S$
S
S

SJ
S
S
S

P l a n n e d
6,200,000

105.000
15.000

7.175,000
40,000

5.000
500,000

23,919,000
20,000

1 00,000
30,000

235,000
235,000

10,000
38,589,000
38,589,000

C u m u l a t i v e
A c c r u e d C o s t s

1,018 .852
672.744
123,048
209,973

2,024,617

5,308,280
28,308

3,433,423
8,393

3 2 1 , 9 3 5
12,637,002

45,000
5,249

63.644
68,096

21,919.331

1 76, 794
1,069,107

25,189 ,848

1 3 J 9 9 . 1 5 2
1 3 J 9 9 . 1 5 2

C u r r e n t M o n t h

$ 55,354
$ 3 1 , 9 4 1
S 20,662
$ 13.356
J 121,313

$ 89.379
S 618
$
S 409.222
$
S
S
$ 3,069.341
S
S 3 1 , 5 7 1
S
$ 48.307
$ 52.647
S 3,7111,1184

S 14,827
J 79,942
S 3,917,164.83



1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
F i n a n c i a l S u m m a r y 1

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Authorized1 ) S l o c k t o n Removal A c t i o n ( N - 3 2 9 )2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )5 ) Lockwood S o l v e n t s ( N - 3 8 6 )6 ) L i b b y Economic A n a l y s i s ( N - 064)7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 0 7 9 )9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )1 1 ) [ n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 0 9 7 )1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 094)1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)! 4 ) P a b l o T i r e F i r e
T o t a l E P A F u n d s A u t h o r i z e d

Costs Incurred
D e s c r i p t i o n
Volpe Engineering/Pro}. Mgml.: V o l p e L a b o r

OverheadV o l p e T r a v e l
Subtotal-Volpe Engineering

Contracts: I n i t i a l S i t e W a l k s
S o i l T r a n s p o r t & D i s p o s a lP l a n s / S i t e O f f i c eS e c u r i t yS i t e R e m o v a l / R e p l a c e m e n tS o i l T r e a t m e n tS i t e L a n d s c a p i n g
S t a g i n g A r e a R e s t o r a t i o n

Sublolal-Conlrncls

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T

P l a n n e d
S 6,200,000$ 105,000$ 15,000$ 7,175,000$ 40,000$ 5,000$ 500,000$ 23,919,000
$ 20,000
$ 100,000$ 30,000$ 235,000$ 235,000$ 10,000
S 38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

S 2 2 7 , 0 7 1 $
S 1 4 6 , 1 2 0 S
$ 45,807 $
S 418,998 S

$ 4 .519 S
$ 1 , 6 9 5 , 8 2 2 $
$ 82 ,573 $
$ 68 ,471 $
$ 1 , 9 1 6 , 4 2 6 $
$ 899,398 $
$ 414,967 $$ 368,228 $
S 5,450,404 S

S 31,768 S
S 209,320 S
S 6,110,490 S

P l a n n e d
A S 6,200,000$ 105,000$ 1 5,000$ 7 ,175 ,000$ 40,000$ 5,000$ 500,000$ 23,919,000

$ 20.000
$ 1 00,000
$ 30,000$ 235,000$ 235,000$ 10.000S 38,589.000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s

14 S 2 2 7 , 0 7 1
( 4 0 ) $ 1 4 6 , 1 2 0

$ 45,807
(27) S 418.998

S
S
S
S$$$
S

S 5,308,280

(1,965) S 22,868
(114) S 209,320

( 2 , 1 0 5 ) B S 5,959,465

$
S
$
S

$
S
S
S$$
S$

S

S
S
S

C u r r e n t M o n t h
14

( 4 0 )

(27)

89.379

35
(36)

89,352
T O T A L A V A I L A B L E F U N D S S 89,510 A-B S 240,535



2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )
F i n a n c i a l S u m m a r y

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Authorized
\ ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 0 9 7 )
1 2 ) R o b i n s o n I n s u l a t i o n . M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 0 8 8 )
! 4 ) P a b l o T i r e F i r e

T o t a l E R A F u n d s A u t h o r i z e d ( V V A F S )
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e L a b o r
Overhead

V o l p e T r a v e l
Sublolal-Volpe Engineering

Contracts:
ECC

Subloliil-Conlrncls

Equip/Suppties/Olher:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

P l a n n e d
S 6,200,000
S 105,000 A
$ 1 5,000
$ 7 ,175,000
$ 40,000
S 5,000
$ 500,000
$ 23,919,000
$ 20,000
$ 100,000
$ 30,000
$ 235,000
$ 235,000
S 10,000
S 38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s C u r r e n t M o n t h

$ 2.796 $ 1
$ 1.828 $ ( 3 )
$ - $ -
S 4.625 S

$ 7 1 , 7 6 2 $
S 71,762 S

S - S -
S -' .799 S
S 7 9 , 1 8 5 S (2) B

S 2 5 , 8 1 5 A - B

$
S
S$
S$$$$$$$$$
S

S
S
S
S

S
S
S
S
S
S

P l a n n e d
6,200,000

105,000
15,000

7.175,000
40,000

5,000
500,000

23,919.000
20.000

1 00,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
A c c r u e d C o s t s

2,796
1.828

4.625

28,308
28,308

2. 799
35,731
69 ,269

C u r r e n t M o n t h

$ 1
S ( 3 )
$
S

$ 618
S 618

S
S
S 616



3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
F i n a n c i a l S u m m a r y

A / O 9 / 3 0 / 0 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C . U t a h ( N - 0 9 7 )
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 0 9 4 )
1 3) W e s t e r n M i n e r a l s , Denver, CO (N- 088)
1 4 ) P a b l o T i r e F i r e

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e T r a v e l
Sublotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T

$
$
S
S$
S$$
S
$$$$$
S

$$$
5
$
S

S
S
S

P l a n n e d
6,200,000

105,000
15,000

7 , 1 7 5 , 0 0 0
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s C u r r e n t M o n t h

802 $
513 $

$
1,315 S

$
S

S
S

1,315 S

P l a n n e d
6,200,000

105,000
15,000

7,175 ,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
A c c r u e d C o s t s C u r r e n t M o n t h

T O T A L A V A I L A B L E F U N D S S 13,685

802 S
513 $
- $_

1,315 S

S - S
S_______-__ S_

B S 1 , 3 1 5 S
A-B S 13,685



4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - -128)
F i n a n c i a l S u m m a r y

A / O 9 / 3 0 / 0 1 / 0 1

Funds Aulhoriied
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economi c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n ! ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 0 9 7 )
1 2 ) Rob in son I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver , C O ( N - 088)
! 4 ) P a b l o T i r e F i r e

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred

D e s c r i p t i o n
Volpe Engineering/Proj. Mgmt.:

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e T r a v e l

Subtofal-Volpe Engineering
Contracts:

C O M F e d e r a l P r o g r a m s
ECC

Berman ( R i s k A s s e s s m e n t )
C o n c e n s u s A s s o c
B i r k C o n s t r u c t i o n

M a r c o r
S o u t h w e s t I m a g i n g

S t J o h n s H o s p i t a l
Phase I I I n v T e m p o r a r y R e l o c a t i o n

K o o l e n a i S u r v e y o r s
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

ssssssss$s$s$$$

P l a n n e d
6,200,000

105.000
1 5,000

7,175,000 A
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10.000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s C u r r e n t M o n t h

S
Ssss
ssssssss$$s

s
s

444,804 S 2 7 , 1 5 4
2 9 5 , 1 7 3 S 1 5 . 6 2 5

82,899 S 5.738
6 3 , 9 5 2 S ( 1 , 5 4 3 )

886,828 S 46,975

4.296,720 S 2.759
S

276.449 S
2,272 $

9 8 , 1 9 7 $
3 4 1 , 2 4 9 $ 25.000

15.000 S
9,570 S

21,300 S
4 , 9 1 5 $

5,065,671 S 27,759

143,800 (3,907)
186,848 (10,888)

6,283.1-47 S 59,939 B
891,853 A - B

S
S
Sss$ss$$$$sss

P l a n n e d
6,200,000

105,000
15,000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
A c c r u e d C o s t s

S
Ssss
sssssssss$s

s
s

444.804
2 9 5 . 1 7 3

82.899
6 3 , 9 5 2

886,828

2.708.034
276,449

2,272
9 8 , 1 9 7

3 1 2 , 8 6 0
15,000
9,570
6 , 1 2 6
4 , 9 1 5

3,433,423
131,934
186,848

4,639,033
2,535.967

C u r r e n t

S
$
Sss
ssssssss$ss

s

M o n t h

2 7 , 1 5 4
1 5 , 6 2 5
18.238

681
61.699

260,306
1 1 2 . 1 5 9

32.874
2.500
1.383

409,222

5,335
(10,040)

466,215



5 ) Lockwood S o l v e n t s ( N - 386)
F i n a n c i a l S u m m a r y

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y E c o n o m i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n l a t i o n ( N - 1 3 5 )
I I ) I n t e r m o u n l a i n I n s u l a t i o n , S L C . U t a h ( N - 0 9 7 )
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 0 9 4 )
I 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 0 8 8 )
1 4 ) P a b l o T i r e F i r e

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Con I r nets:

V o l p e L a b o r S
Overhead

V o l p e T r a v e l $
Subtolal-Volpe Engineering

C u l l i g a n W a t e r $
P i o n e e r W a t e r

Subtotal-Contracts

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T

T O T A L A V A I L A B L E F U N D S

$$$$s$$$$s$$$$s

s$$s
$ss
s
S
s
s

P l a n n e d
6,200,000

105,000
15,000

7,175,000
40,000

5,000
500,000

23,919,000
20.000

100,000
30,000

235,000
235.000

10,000
38.589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

1.920 $
1 . 2 5 5 $

$
3,175 S

6.888 $
6.320 $

13.208 5

27 S
492 S

16.903 S
23,097

P l a n n e d
$ 6,200,000
$ 105,000
$ 1 5,000
$ 7 ,175,000

A S 40,000
$ 5,000
$ 500,000
$ 23,919.000
$ 20.000
$ 100.000
$ 30.000
$ 235.000
S 235.000
$ 10,000
S 38,589,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s

1 S 1,920
( 2 ) $ 1 , 2 5 5

$
(1) S 3,175

$ 2.073
$ 6,320
S 8.393

S 27
S 492

( 1 ) B S 12.088

A-B S 2 7 , 9 1 2

C u r r e n t M o n t h
$ 0.71
$ ( 2 . 1 0 )
S
S (1)
s$s
ss
S ( 1 )



6 ) L i b b y E c o n o m i c A n a l y s i s ( N - 064)
F i n a n c i a l S u m m a r y

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Aulhoriied
\ ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y E c o n o m i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , D e n v e r , C O ( N - 0 8 8 )
U ) P a b l o T i r e F i r e

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e L a b o r
Overhead

V o l p e T r a v e l
Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Etjuip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

$
$
$
$
$
Ss
S$$$$s$s

$sss
s
5
S
S
S
S

P l a n n e d
6,200,000

105,000
15,000

7 ,175 ,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235.000
235,000

10,000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s l s

1,943 $
1 .264 $

$
3,207 S

$
5
S
S

3.207 S

1,793

$
$
$
$
$

A S
$
$
$
$
S
$
Sss

P l a n n e d
6.200,000

1 05,000
15,000

7 ,175 ,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235.000

10,000
38,589,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s C u r r e n t M o n t h

S
S
$
S

ss
ss

B S
A-B S

1,943 $
1 ,264 $

S
3.207 S

$
i

S
5

3,207 S
1.793



7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
F i n a n c i a l S u m m a r y

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0) Hazard R a n k i n g S y s t e m D o c u m e n t a l i o n (N- 1 35)
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 0 9 7 )
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)
1 4 ) P a b l o T i r e F i r e

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred

D e s c r i p t i o n
Volpe Engineering:

V o l p e L a b o r
Overhead

V o l p e T r a v e l
Subtotal- Volpe Engineering

Contracts:
C O M

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

$
$
$
$
$
$
S
$
$
$
$
$
$
$
S

P l a n n e d
6,200,000

105,000
1 5,000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

$
S
S
5
$
S
5
S
S
S

1 2 , 7 1 3 S
8,460 $
2,845 $

24,018 S

4 1 5 . 4 3 1 $
415.431 S

8.900 S
15,014 S

463,363 S
36,637

S
$
$
$
S$

A S
$
$
$
$
$
$
$
S

P l a n n e d
6,200,000

105,000
1 5,000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30.000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s

24 $
( 7 7 ) S

S
(S3) 5

S
S

S
(410) S
( 4 6 2 ) B S

A-B S

1 2 . 7 1 3
8.460
2,845

24.018

3 2 1 , 9 3 5
321.935

.
15.014

360,967
139,033

C u r r e n t M o n t h

$ 24
$ ( 7 7 )
5
5 (S3)

•
$
S
S
S (410)
S ( 4 6 2 )



8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
F i n a n c i a l S u m m a r y

A / O 9 / 3 0 / 0 1 / 0 1

Funds Authorized
1 ) S i o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d Ranking S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n l a i n I n s u l a t i o n . S L C , U t a h ( N - 0 9 7 )
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver. C O ( N - 088)
1 4 ) P a b l o T i r e F i r e

T o t a l E R A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Otlter:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e T r a v e l

Subtotal- Volpe Engineering
M a r c o r

K u o
F i l i r T o p s o i l - Birk

F i l l - W a r d
F i l l / T o p s o i l - K u o

T o p s o i l / F i l l / R i p R a p
T r u c k i n g a n d D i s p o s a l

C r o o k s h a n k
P a r k e r / S i e f k e R e l o c a t i o n

S e c u r i t y Guard Serv i c e
ECC

A p e x
A r g i i s
COM

Subtotul-Contructs

T O T A L C O S T

T O T A L A V A I L A B L E F U N D S

S
S
S
S
S
S$
S
S
S
S
S
S$
S

$$$
Si
$$$$

P l a n n e d
6.200,000

105,000
1 5,000

7,175,000
40,000

5,000
500.000

23,919,000
20.000

100,000
30,000

235,000
235.000

1 0.000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

299.105
199.564
40,150
92,508

631.327
1 1 . 4 5 1 . 1 9 3

5 6 1 . 2 7 4
266.700
132 ,435

S 62.523
$
$
$
S
S
S
S
S
S
S

JJ
S
S

399,500
8,985

43.945
46.731

1 , 3 1 7 , 6 8 3
2,081

82.867
3,839.047

/«. 214,964
30.876

646,222
1 9,523 ,389

4,395,611

$
$
S
$
5
S
S
$
S
S
$
$
S$
S$
S
S
S$
J
S
S

A

C u r r e n t M o n t h
23,295
13.398
( 7 . 2 2 1 )

5,801
31,272

( 1 0 4 , 0 2 1 )
200.000
( 1 8 . 9 0 0 )
( 3 2 . 5 6 6 )
42,000

( 2 , 6 8 3 )
375.000

1.802
747.241

1,207,874

6,989
(9,573)

1.240,563 B

A - B

S
S
S$
S
S
S$
S
S
S
S
S$
S

S
S
S
S
S

S
S
S
S
S
S
S$$
S
S
S
S
S$
$
S
$
S

P l a n n e d
6,200.000

105,000
15,000

7 ,175 ,000
40,000

5,000
500.000

23,919.000
20,000

100,000
30,000

235.000
235,000

10.000
38,589,000

C u m u l a t i v e
Accrued C o s t s

299,105
199,564
40,150
92,508

631.327
9.466.929

253.987
266.700
132.435

5 5 , 5 8 6
6 3 , i : 5

8.985
40.170
45.714

1 5 0 . 4 1 5
2.081

58,387
2,092,489

12.637,002

21.346
646.222

13,935,897
9,983,103

S
$
$
$
S
S
S
S
S
S
S
S$$
S
S
S$
SJ
S
S
S

C u r r e n t M o n t h
23.295
13.398
2.424

1 2 , 6 7 5
51,792

2 , 1 9 0 , 9 2 4
125.000
1 16,893
( 3 2 , 5 6 6 )
33.419
6 3 . 1 2 5

4,500
14,930

123 ,969
1 6 , 1 0 2

4 1 3 , 0 4 5
3.069,341

9,457
91,300

3,221,889



9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N 1 3 1 )
F i n a n c i a l S u m m a r y

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Authorized
1 ) S l o c k t o n Removal A c t i o n ( N - 329)
2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y E c o n o m i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - (
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N -
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( I
I I ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - C
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver , C O ( N - 088)
1 4 ) P a b l o T i r e F i r e

Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Commas:

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

>) $$
• 3 5 0 ) $
( N - 4 2 8 ) $

$
1) $
n t ( N - 4 2 3 ) $
' l a m ( N - 0 7 9 ) $
i e n t s ( N - 1 3 1 ) S
= n t a t i o n ( N - 1 3 5 ) $
J t a h ( N - 0 9 7 ) $

(N- 094) $
N - 0 8 8 ) $

$
' o t a l E P A F u n d s A u t h o r i z e d S

V o l p e Labor $
Overhead $

V o l p e T r a v e l $
Subtotul-Volpe Engineering S

Subtotal-Contracts $
S
S
S

T O T A L C O S T S
) T A L A V A I L A B L E F U N D S S

P l a n n e d
6,200,000

105,000
15,000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

776 $
520 $

$
1,296 S

S
S

620 5
22 S

1,937 S

18.063

$
$
$
$
$
$
$
S

A S
$
$
$
$
$
S

P l a n n e d
6,200,000

105,000
15,000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

1 00,000
30,000

235,000
235,000

1 0,000
38,589,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s

2 $
( 6 ) $

$
(4) S

$
S

(2.000) S
(80) $

( 2 , 0 8 4 ) B S
A-B S

776
520

1.296
.
-
620

22
1,937

18,063

C u r r e n t M o n t h
$ 2
$ ( 6 )
$
S (4)

•

$
S
S
S (2)
S ( 6 )



1 0 ) l . i b b y H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
F i n a n c i a l S u m m a r y

A / O 9 / 3 0 / 0 1 / 0 1

Funds Au thprized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y E c o n o m i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - (
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - I
1 0 ) H a z a r d R a n k i n g S y s t e m O o c u m e n t a t i o i
1 I ) I m e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - C
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o l . N D ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s , Denver , C O ( N - 0 8 8 )
1 4 ) P a b l o T i r e F i r e

Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe C&A (3.9% of Contracts)

9 )
1- 3 5 0 )

( N - 4 2 8 )

4 )
m t ( N - 4 2 3 )
P l a n t ( N - 079)
i e n t s ( N - 1 3 1 )
i m e n t a t i o n ( N - 1 3 5 )
U t a h ( N - 0 9 7 )

) ( N - 0 9 4 )
( N - 0 8 8 )

P e t a l E P A F u n d s A u t h o r i z e d

V o l p e L a b o r
Overhead

V o l p e T r a v e l
Subtotal-Volpe Engineering

Subtotal-Contracts

T O T A L C O S T
3 T A L A V A I L A B L E F U N D S

S
$
$
$
$
$
$
S
S$$$$$
S

$
S
S
S

$
S
S
S
S
S

P l a n n e d
6,200,000

105,000
1 5,000

7 , 1 7 5 , 0 0 0
40,000

5,000
500,000

23,919,000
20,000

100,000
30.000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

231 S
155 S

$
386 S

45,000 $
45,000 S

S
1,590 S

46,976 S
53.024

P l a n n e d
$ 6,200.000
$ 105,000
$ 15.000
$ 7.175.000
$ 40,000
$ 5,000
S 500,000
$ 23,919,000
$ 20.000

A S 100.000
$ 30.000
$ 235.000
$ 235.000
$ 10.000
S 38,589,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s

1 S 231
(2) $ 155

$
(I) S 386

$ 45,000
S 45,000

S
(165) S 1,590
( 1 6 6 ) B S 46,976

A-B S 53,024

C u r r e n t M o n t h
S 1
$ ( 2 )
$s in
$ 3 1 . 5 7 1
X 31.571

S
S (165)
S 31,404



1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
F i n a n c i a l S u m m a r y

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 0 8 8 )
1 4 ) P a b l o T i r e F i r e

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

V o l p e L a b o r
Overhead

V o l p e T r a v e l % _
Subtotnl-Volpe Engineering

C O M
Subtotal-Contracts

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

$s$$$$$$$$
$$$ss

P l a n n e d
6,200,000

105,000
15,000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

$
$
$
S

$
S
ss
s
s

1,776 $
1 , 1 9 0 S

723 S
3,689 S

5,249 $
5,249 S

S
185 S

9,124 S
20,876

$
$
$
$
$
$
S
$
$
$

A S
$
$
$
S

C u r r e n t M o n t h
5 $

( 1 4 ) $
$m s
$
5
S

(19) 5
( 2 9 ) B S

A-B S

P l a n n e d
6,200,000

105,000
15,000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

1 00,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
A c c r u e d C o s t s

1 , 7 7 6
1.190

723
3,689

5,249
5,249

_

185
9,124

20,876

C u r r e n t M o n t h

$ 5
$ ( 1 4 )
$
S (9)

•

$
S
S
S (19)
S ( 2 9 )



1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 094)
F i n a n c i a l S u m m a r y

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Authorized
\ ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n . S L C , U t a h ( N - 0 9 7 )
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 0 8 8 )
1 4 ) P a b l o T i r e F i r e

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotnl-Volpe Engineering

Contracts:
C O M

Subtotal-Contracts

Equip/Supplies/Olh er:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

$
$
$
$
$
$
$
$
$
$
$
S
$
$
S

P l a n n e d
6,200,000

105,000
15,000

7,175,000
40,000

5,000
500,000

23,919,000
20,000

100,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

$
S
$
S

$
S
5
S
S

S

1 2 , 9 7 5 $
8,697 $
2,609 $

24.281 S

8 9 , 1 4 6 $
89.146 S

S
3,150 S

1 1 6 , 5 7 7 S

118,423

$
$
$
$
$
$
$
$
$
S
S

A S$$
S

C u r r e n t M o n t h
2.528 $
1.593 $

$
4,121 S

S
S
S

(327) S
3.793 B S

A-B S

P l a n n e d
6.200,000

105.000
15,000

7.175,000
40.000

5.000
500.000

23,919.000
20.000

1 00,000
30,000

235,000
235,000

10,000
38,589,000

C u m u l a t i v e
A c c r u e d C o s t s

12.975
8.697
2,609

24.281

63,644
63.644

3.150
91,074

143.926

C u r r e n t M o n t h

$ 2 , 5 2 8
$ 1 . 5 9 3
$
S 4.121

•
$ 48.307
S 48.307

S
S (327)
S 5 2 , 1 0 0



1 3 ) W e s t e r n M i n e r a l s , Denver , C O ( N - 088)
F i n a n c i a l S u m m a r y

A / 0 9 / 3 0 / 0 1 / 0 1

Funds Authorized
1 ) S t o c k - t o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - (
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( 1
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C . U t a h ( N - C
1 2 ) R o b i n s o n I n s u l a t i o n . M i n o t . N D ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s , Denver , C O ( N - 088)
1 4 ) P a b l o T i r e F i r e

Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

' )
350)

! N - 4 2 8 )
\)
n t ( N - 4 2 3 )
M a m ( N - 079)
: n t s ( N - 1 3 1 )
: n t a t i o n ( N - 1 3 5 )
J t a h ( N - 0 9 7 )

( N - 0 9 4 )
) ( N - 088)

o l a l E R A F u n d s A u t h o r i z e d

V o l p e L a b o r
Overhead

V o l p e T r a v e l
Subtotdl-Volpe Engineering

C O M
Subtotal-Contracts

T O T A L C O S T
I T A L A V A I L A B L E F U N D S

P l a n n e d
$ 6.200,000
$ 105,000
$ 15,000
$ 7,175,000
S 40,000
$ 5,000
$ 500,000
$ 23,919,000
$ 20,000
$ 1 00,000
$ 30.000
$ 235,000
S 235,000
$ 10,000
S 38.589,000

C u m u l a t i v e
C o m m i t t e d C o s t s

$ 1 1 ,940 $
$ 8,003 $
$ 1 , 5 2 8 S
S 21,471 S

$ 98,096 $
S 98,096 S

S - S
S 3,466 S
S 123,033 S
S 1 1 1 , 9 6 7

$
$
$
$
$
$
$
$
S
S$$

A S
$
S

C u r r e n t M o n t h

2 , 3 3 1 S
1.469 $

$
3,800 S

$
S
S

(360) S
3,440 B S

A-B S

P l a n n e d
6,200,000

105,000
1 5,000

7,175,000
40.000

5,000
500,000

23,919,000
20,000

100,000
30.000

235.000
235,000

10.000
38,589,000

C u m u l a t i v e
A c c r u e d C o s t s

1 1 ,940
8,003
1 . 5 2 8

21,471

68,096
68,096

3,466
93,033

141,967

C u r r e n t M o n t h

S 2 . 3 3 1
$ I . 4 6 Q
$
S 3,800

$ 52.647
S 52,647

S
S (360)
S 56,086



A T T A C H M E N T 2
( S C H E D U L E S )



Removal A c t i o n S c h e d u l e

I D
1
2
6

12
13
14
15
16
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36

T a s k N a m e
L I B B Y A S B E S T O S P R O J E C T - R E M O V A L A C T I O N

Removal 00 D o c u m e n t a t i o n C l o s e - o u t
Removal 01 P l a n n i n g & E n g i n e e r i n g
S c r e e n i n g P l a n t

C o n s t r u c t i o n P h a s e
M o b i l i z a t i o n

P r e p a r e T e m p F a c i l i t y A r e a
S e t - u p t e m p o r a r y F a c i l i t i e s
M o b i l i z e E q u i p m e n t
I n v e n t o r y a n d O r g a n i z e M a t e r i a l s
C l e a r a n d R e p a i r H a u l Road t o M i n e
C o n s t r u c t Decon Pad on Haul Road

Removal A c t i o n ' 0 1
G r a d e o u t W i n t e r Ero s i on C o n t r o l s
C o n s t r u c t C l e a n H a u l R o a d s
C l e a r a n d R e p a i r H a u l Road t o M i n e

M a n a g e m e n t o f H a u l Road
T & D o f S t o c k p i l e s

D e m o l i t i o n Debr i s i n F r o n t o f L o n g S h e d
D e b r i s Behind L o n g S h e d
S o i l S t o c k p i l e ( W e s t S h e d )
S o i l S t o c k p i l e ( N o r t h o f R a i n y C r e e k )
S o i l I n s i d e o f L o n g S h e d

C o n t r o l l e d D e m o l i t i o n / D i s m a n t l i n g L o n g S h e d

P r o j e c t : R e m o v a l A c t i o n
S t a t u s : a s o f S e p t e m b e r 3 0 , 2001
D a t e W e d 1 0 / 2 4 / 0 1

S t a r t
T u e 1 / 2 / 0 1
T u e 1 / 2 / 0 1
T u e 1 / 2 / 0 1

M o n 4 / 9 / 0 1
M o n 4 / 9 / 0 1
M o n 4 / 9 / 0 1
M o n 4 / 9 / 0 1

T u e 4 / 1 7 / 0 1
T u e 4 / 1 7 / 0 1

M o n 4 / 2 3 / 0 1
M o n 4 / 2 3 / 0 1
M o n 4 / 2 3 / 0 1

M o n 4 / 9 / 0 1
M o n 4 / 9 / 0 1

T h u 5 / 1 0 / 0 1
M o n 4 / 2 3 / 0 1

W e d 5 / 1 6 / 0 1
W e d 5 / 1 6 / 0 1
M o n 6 / 2 5 / 0 1

S a t 6 / 1 6 / 0 1
W e d 5 / 1 6 / 0 1

T u e 6 / 1 9 / 0 1
W e d 6 / 6 / 0 1
W e d 6 / 6 / 0 1

F i n i s h
S a t 1 0 / 2 6 / 0 2

T u e 3 / 6 / 0 1
T u e 5 / 1 5 / 0 1

S a t 1 0 / 2 6 / 0 2
S a t 1 0 / 2 6 / 0 2

S a t 4 / 2 8 / 0 1
F r i 4 / 1 3 /01

S a t 4 / 2 1 / 0 1
F r i 4 / 2 7 / 0 1
F r i 4 / 2 7 / 0 1

S a t 4 / 2 8 / 0 1
T h u 4 / 2 6 / 0 1
T u e 6 / 2 6 / 0 1
T u e 6 / 2 6 / 0 1

M o n 5 / 1 4 / 0 1
F r i 5 / 4 / 0 1

S a t 1 0 / 2 6 / 0 2
F r i 9 / 1 4 / 0 1
F r i 6 / 2 9 / 0 1

T h u 7 / 2 6 / 0 1
S a t 6 / 1 6 / 0 1

T u e 6 / 2 6 / 0 1
F r i 9 / 1 4 / 0 1

F r i 9 / 1 4 / 0 1

T a s k i a i s & K ^ r r r - j l R o l l e d U p T a s k

M i l e s t o n e ^ R o l l
e d U p M i l e s t o n e \ J >

rnal T a s k s

% C o m p .
66%

100%
100%
75%
75%

100%
100%
100%
100%
100%
100%
1 00%
100%
1 00%
100%
100%
70%

100%
100%
1 00%
1 00%
1 00%
1 00%
100%

2001 2002
D J F M A M J J A S O N D J F M A M | j J A S O N D

W i ™

^̂ ^ ™
^̂ ^ ™

h

SIII
I

^L !
^̂^̂^̂^ i ^̂ r̂

I I
I

P r o j e c t S u m m a r y ^ vv*°w~<i™^
S p l i t
R o l l e d U p S p l i t

P a g e 1



Removal A c t i o n S c h e d u l e

I D
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62

T a s k N a m e
I m p o r t C l e a n T o p s o i l
D e m o l i t i o n o f T u n n e l s & F o o t i n g s
E x c a v a t i o n a n d D i s p o s a l o f C o n t a m i n a t e d S o i l ( c e n t e r s e c t i o n )
I m p o r t , B a c k f i l l , & C o m p a c t i o n o f F i l l

I m p o r t C l e a n F i l l ( S o u t h S i d e / N o r t h S i d e P o n d s )
B a c k f i l l & C o m p a c t I m p o r t e d M a t e r i a l s
F i n a l G r a d i n g ( S o u t h & N o r t h S i d e s )
I m p o r t C l e a n F i l l ( L o n g S h e d A r e a s )
B a c k f I I & C o m p a c t I m p o r t e d M a t e r i a l s ( L o n g s h e d A r e a s )
F i n a l G r a d i n g ( L o n g S h e d A r e a s )

F i n a l R e s t o r a t i o n
R o a d s
H y d r o S e e d i n g
F e n c i n g
D e m o b i l i z a t i o n ( W i n t e r 2 0 0 1 )

K D C P r o p e r t i e s : F l y w a y
E x c a v a t i o n
T & D
B a c k f i l l & C o m p a c t I m p o r t e d M a t e r i a l s
F i n a l G r a d i n g
S t o c k p i l i n g

K D C P r o p e r t i e s : B l u f f s
M o b i l i z a t i o n
P e r i m e t e r F e n c i n g

S t a r t
M o n 4 / 1 / 0 2

W e d 8 / 1 5 / 0 1
S a t 8 / 4 / 0 1
S a t 9 / 1 / 0 1

M o n 4 / 1 / 0 2
S a t 9 / 1 / 0 1

T u e 9 / 2 4 / 0 2
M o n 9 / 2 4 / 0 1
M o n 9 / 2 4 / 0 1
T h u 1 1 / 1 / 0 1

M o n 1 2 / 3 / 0 1
M o n 4 / 2 9 / 0 2
T u e 5 / 1 4 / 0 2

W e d 5 / 2 2 / 0 2
M o n 1 2 / 3 / 0 1

W e d 7 / 1 8 / 0 1
M o n 9 / 1 0 /01
M o n 9 / 1 0 /01

M o n 4 / 1 / 0 2
W e d 4 / 2 4 / 0 2
W e d 7 / 1 8 / 0 1

F r i 8 / 1 0 / 0 1
F r i 8 / 1 0 / 0 1

M o n 8 / 1 3 / 0 1

F i n i s h
S a t 6 / 8 / 0 2

T u e 9 / 1 1 / 0 1
F r i 9 / 1 4 / 0 1

S a t 1 0 / 2 6 / 0 2
T u e 7 / 2 / 0 2

S a t 1 0 / 2 7 / 0 1
S a t 1 0 / 2 6 / 0 2

T h u 1 1 / 1 / 0 1
T h u 1 1 / 1 / 0 1

T u e 1 1 / 1 3 / 0 1
F r i 5 / 3 1 / 0 2

M o n 5 / 1 3/02
T u e 5 / 2 1 / 0 2

F r i 5 / 3 1 / 0 2
F r i 1 2 / 7 / 0 1
S a t 5 / 4 / 0 2

F r i 1 1 / 9 / 0 1
F r i 1 1 / 9 / 0 1

T u e 4 / 2 3 / 0 2
S a t 5 / 4 / 0 2

F r i 1 1 / 2 / 0 1
W e d 1 0 / 2 4 / 0 1

S a t 8 / 1 1 / 0 1
S a t 8 / 1 8 / 0 1

T a s k i H B ^ S ' ^ ^ J ^ i j v l R o l l e d U p T a s k
P r o j e c t : R e m o v a l A c t i o n P r o g r e s s ••••••••• R o l l e d U p M i l e s t o n e < Q >
S t a t u s as of S e p t e m b e r 30. 2001 ^D a t e W e d 1 0 / 2 4 / 0 1 M i l e s t o n e * R o l l e d U p P r o g r e s s ••••••

S u m m a r y * * E x t e ; r n a l T a s k s

% C o m p .
0%

100%
100%
50%

100%
50%
0%
18%
18%
0%
0%
0%
0%
0%
0%

44%
35%
35%
0%
0%

69%
55%

100%
100%
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Remova l A c t i o n S c h e d u l e

I D
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86

T a s k N a m e
Decon S e t u p
E x c a v a t i o n - S t o c k p l e s , U p p e r / L o w e r B l u f f s , R o a d s
T S D
F i n a l G r a d i n g , R e s t o r a t i o n a n d C l o s u r e

R a i n y C r e e k R d .
R e m o v a l R e s t o r a t i o n D e s i g n
Pave 1 s t 1 / 2 M i l e
I m p l e m e n t D e s i g n

S c h o o l / P u b l i c P r o p e r t i e s
E l e m e n t a r y S c h o o l R i n k

M o b i l i z a t i o n / S e t u p
Remova l
R e s t o r a t i o n

H i g h S c h o o l T r a c k
M o b i l i z a t i o n / S e t u p
E x c a v a t i o n
B l e a c h e r s E x c a v a t i o n
B a c k f i l l
C l e a n v i s i t o r a n d home b u i l d i n g s
I n s t a l l N e w R u n n i n g T r a c k

M i d d l e S c h o o l
M o b i l i z a t i o n / S e t u p
E x c a v a t i o n
B a c k f i l l

P r o j e c t . R e m o v a l A c t i o n
S t a t u s : a s o f S e p t e m b e r 3 0 , 2001
D a t e ' W e d 1 0 / 2 4 / 0 1

S t a r t
W e d 9 / 1 9 / 0 1

T u e 8 / 2 8 / 0 1
T u e 8 / 2 8 / 0 1

T h u 1 0 / 1 8 / 0 1
T u e 5 / 1 / 0 1
T u e 5 / 1 / 0 1
T u e 5 / 1 / 0 1

M o n 4 / 1 / 0 2
W o n 7 / 9 / 0 1
M o n 7 / 9 / 0 1
M o n 7 / 9 / 0 1

W e d 7 / 1 8 / 0 1
T h u 7 / 2 6 / 0 1
T u e 7 / 2 4 / 0 1
T u e 7 / 2 4 / 0 1

S a t 7 / 2 8 / 0 1
T u e 8 / 7 / 0 1
T u e 8 / 7 / 0 1

M o n 8 / 2 7 / 0 1
W e d 5 / 1 / 0 2

T u e 8 / 1 4 /01
T u e 8 / 1 4 / 0 1

F r i 8 / 1 7 / 0 1
W e d 9 / 5 / 0 1

F i n i s h
T h u 9 / 2 7 / 0 1

T u e 1 0 / 2 3 / 0 1
T h u 1 0 / 1 8 / 0 1

W e d 1 0 / 2 4 / 0 1
S a t 8 / 1 7 / 0 2

M o n 2 / 2 5 / 0 2
F r i 5 / 1 1 / 0 1

S a t 8 / 1 7 /02
T u e 7 / 9 / 0 2

S a t 7 / 2 8 / 0 1
T u e 7 / 1 0 / 0 1

W e d 7 / 2 5 / 0 1
S a t 7 / 2 8 / 0 1

T u e 7 / 9 / 0 2
T h u 7 / 2 6 / 0 1
M o n 8 / 1 3 / 0 1
T u e 8 / 1 4 / 0 1

W e d 9 / 1 2 / 0 1
T h u 9 / 1 3 / 0 1

T u e 7 / 9 / 0 2
F r i 1 2 / 7 / 0 1

T h u 8 / 1 6 / 0 1
F r i 9 / 1 4 / 0 1

M o n 1 0 / 1 5 / 0 1

T a s k R o l l e d U p T a s k

J e t T e + R o l l e d U p P r o g r e s s — — — ^______

% C o m p .
100%
24%
64%
0%

36%
50%

1 00%
0%

55%
100%
100%
1 00%
1 00%
53%

100%
100%
100%
100%
100%

0%
52%

1 00%
1 00%
62%
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Removal A c t i o n S c h e d u l e

I D
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107

T a s k N a m e
I n s t a l l N e w R u n n i n g T r a c k

S i f k e
I n v e s t i g a t i o n
P l a n n i n g
I n v e n t o r y

I n v e n t o r y ( I n v e s t i g a t i o n P e r i o d )
S u b m i t F i n a l R e p o r t t o E P A f o r Review
Review o f F i n a l R e p o r t

D e c o n t a m i n a t i o n o f P e r s o n a l P r o p e r t y
S t o r a g e o f P e r s o n a l I t e m s
D e m o l i t i o n o f S t r u c t u r e s
R e m o v a l o f C o n t a m i n a t e d S o i l s
I m p o r t a n d p l a c e f i l l
S i t e R e s t o r a t i o n

B r o w n - L e e P r o p e r t y
M o b i l i z a t i o n / S e t u p
S c e n a r i o 4
S o i l E x c a v a t i o n
G e n e r a l C l e a n i n g
B a c k f i l l i n g
S i t e R e s t o r a t i o n

S t a r t
T h u 1 1 / 1 / 0 1

M o n 6 / 4 / 0 1
M o n 6 / 4 / 0 1

T h u 6 / 1 4 / 0 1
T u e 7 / 1 0/01
T u e 7 / 1 0 /01

T u e 8 / 7 / 0 1
W e d 8 / 2 9 / 0 1
M o n 8 / 1 3 / 0 1
T u e 8 / 1 4 / 0 1

M o n 9 / 1 0/01
W e d 9 / 2 6 / 0 1
M o n 1 0 / 1 / 0 1

F r i 1 0 / 5 / 0 1
F r i 8 / 1 7 / 0 1
F r i 8 / 1 7 /01

T u e 8 / 2 1 / 0 1
W e d 8 / 2 2 / 0 1

S a t 8 / 2 5 / 0 1
W e d 8 / 2 9 / 0 1

T h u 9 / 6 / 0 1

F i n i s h
F r i 1 2 / 7 / 0 1

S a t 1 0 / 2 0 / 0 1
T h u 6 / 1 4/01

M o n 6 / 2 5 / 0 1
M o n 1 0 / 1 / 0 1

T u e 8 / 7 / 0 1
M o n 8 / 1 3/01
M o n 1 0 / 1 / 0 1

F r i 9 / 1 4 / 0 1
F r i 9 / 1 4 /01

M o n 9 / 1 7/01
S a t 9 / 2 9 / 0 1

F r i 1 0 / 5 / 0 1
S a t 1 0 / 2 0 / 0 1

T h u 9 / 2 0 / 0 1
M o n 8 / 2 0 / 0 1
T u e 8 / 2 1 / 0 1
S a t 8 / 2 5 / 0 1
S a t 8 / 2 5 / 0 1

T h u 8 / 3 0 / 0 1
T h u 9 / 2 0 / 0 1

% C o m p .
0%

89%
100%
100%
100%
100%
100%
100%
100%
1 00%
100%
1 00%

0%
0%

100%
100%
100%
100%
100%
100%
100%
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L i b b y D a t a b a s e S c h e d u l e

I D
1
9

16
23
26
27
37
45
53
54
55
56
57
58
59
60
61
62
63
65
66
67

T a s k N a m e
A c q u i r e G o v e r n m e n t S e r v e r
C o n f i g u r e & C o n n e c t N e w S e r v e r
T r a n s i t i o n D a t a b a s e t o N e w S e r v e r
A d m i n i s t e r S y s t e m
Data M a n a g e m e n t S u p p o r t

M a n a g e Data
O n g o i n g S u p p o r t

E n h a n c e & D o c u m e n t C u r r e n t S y s t e m
D e v e l o p / I m p l e m e n t S y s t e m I m p r o v e m e n t s

D e v e l o p L o g i c a l D a t a M o d e l
C r e a t e S y s t e m D e v e l o p m e n t P l a n
D e v e l o p S y s t e m R e l e a s e P l a n
C o n d u c t S c o p e Review M e e t i n g
Document T e c h n o l o g y A r c h i t e c t u r e
D o c u m e n t S y s t e m E n h a n c e m e n t R e q u i r e m e n t s
F i n a l i z e P h y s i c a l D a t a b a s e D e s i g n
C r e a t e E R D d i a g r a m
C r e a t e D a t a D i c t i o n a r y
C o m p l e t e F u n c t i o n a l R e q u i r e m e n t s f o r A p p l i c a t i o n s
C o n s t r u c t a n d T e s t T r a n s i t i o n D a t a b a s e

C o n s t r u c t D a t a b a s e
U p d a t e D a t a D i c t i o n a r y

P r o j e c t D a t a b a s e
S t a t u s : a s o f S e p t e m b e r 30 , 2001
D a t e T u e 1 0 / 2 3 / 0 1

S t a r t
W e d 1 0 / 1 1 / 0 0
W e d 1 1 / 2 2 / 0 0

W e d 1 2 / 6 / 0 0
M o n 1 2 / 1 8 / 0 0

M o n 1 2 / 4 / 0 0
M o n 1 2 / 4 / 0 0

T u e 1 / 2 / 0 1
M o n 1 2 / 1 8 / 0 0
W e d 1 1 / 1 5 / 0 0

M o n 3 / 5 / 0 1
M o n 4 / 2 3 / 0 1
M o n 4 / 1 6 / 0 1
T u e 4 / 1 7 / 0 1

M o n 4 / 2 / 0 1
M o n 3 / 1 9 / 0 1
M o n 3 / 1 9 / 0 1

M o n 4 / 2 / 0 1
M o n 4 / 2 / 0 1

M o n 4 / 3 0 / 0 1
M o n 6 / 4 / 0 1
M o n 7 / 2 / 0 1
M o n 6 / 4 / 0 1

F i n i s h
F r i 1 2 / 1 / 0 0

F r i 1 2 / 1 5 / 0 0
M o n 1 / 8 / 0 1

M o n 1 2 / 3 1 / 0 1
F r i 1 2 / 2 8 / 0 1

F r i 8 / 3 1 / 0 1
F r i 1 2 / 2 8 / 0 1
T u e 2 / 2 7 / 0 1

F r i 1 2 / 7 / 0 1
F r i 3 / 1 6 / 0 1
F r i 4 / 2 7 / 0 1
F r i 4 / 2 0 / 0 1

W e d 4 / 1 8 / 0 1
F r i 4 / 6 / 0 1

F r i 3 / 3 0 / 0 1
W e d 5 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1

W e d 6 / 2 7 / 0 1
W e d 1 1 / 1 4 / 0 1

W e d 7 / 1 1 / 0 1
M o n 7 / 3 0 / 0 1

% C o m p l e t e
100%
100%
100%

75%
95%

100%
95%

100%
78%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
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100%
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L i b b y D a t a b a s e S c h e d u l e

I D
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89

T a s k N a m e
M a p C u r r e n t D B F i e l d s t o N e w D B F i e l d s
V o l p e Review o f D a t a M a p p i n g do cument
C O M Review o f V o l p e f e e d b a c k
U p d a t e E R D
L o a d a n d T e s t Data ( C O M a n d V o l p e , I t e r a t i v e )

F i r s t l o a d b y C O M
Review b y V o l p e
A d j u s t m e n t s a s needed by COM
Review b y V o l p e
F i n a l i z e D B m a p p i n g proc e s s

C o n s t r u c t a n d D o c u m e n t P r o d u c t i o n D a t a b a s e
C o n s t r u c t Databas e
F i n a l i z e E R D
F i n a l i z e D a t a D i c t i o n a r y f o r G r o u p 1 A p p l i c a t i o n s
F r e e z e current d a t a b a s e
L o a d D a t a
B e g i n u s i n g new DB

C r e a t e a n d D o c u m e n t G r o u p 1 A p p l i c a t i o n s
U p d a t e R T M S t a t u s ( o n g o i n g )
C o d e & T e s t

D a t a E n t r y E d i t s
Data Entry E d i t Revi ew/ corr e c t i on

S t a r t
T u e 6 / 1 9 / 0 1
M o n 9 / 1 0 /01

W e d 1 0 / 3 / 0 1
F r i 1 0 / 1 2 / 0 1

M o n 1 0 / 1 5 / 0 1
M o n 1 0 / 1 5 / 0 1

F r i 1 0 / 1 9 / 0 1
F r i 1 0 / 2 6 / 0 1

F r i 1 1 / 2 / 0 1
F r i 1 1 / 9 / 0 1

W e d 1 1 / 1 5 / 0 0
T h u 1 1 / 1 5 / 0 1
T h u 1 1 / 1 5 / 0 1

F r i 1 1 / 1 6 / 0 1
W e d 1 1 / 1 5 / 0 0

T h u 1 1 / 1 5 / 0 1
M o n 1 1 / 1 9 / 0 1

M o n 6 / 4 / 0 1
M o n 6 / 4 / 0 1

M o n 9 / 1 7 / 0 1
M o n 9 / 1 7 / 0 1

F r i 9 / 2 8 / 0 1

F i n i s h
T h u 8 / 2 3 / 0 1
T u e 1 0 / 2 / 0 1

M o n 1 0 / 8 / 0 1
F r i 1 0 / 1 2 / 0 1

W e d 1 1 / 1 4 / 0 1
T h u 1 0 / 1 8 / 0 1
T h u 1 0 / 2 5 / 0 1

T h u 1 1 / 1 / 0 1
T h u 1 1 / 8 / 0 1

W e d 1 1 / 1 4 / 0 1
M o n 1 1 / 1 9 / 0 1

T h u 1 1 / 1 5 / 0 1
T h u 1 1 / 1 5 / 0 1

F r i 1 1 / 1 6 / 0 1
W e d 1 1 / 1 5 / 0 0

S u n 1 1 / 1 8 / 0 1
M o n 1 1 / 1 9 / 0 1

F r i 1 2 / 7 / 0 1
F r i 1 2 / 7 / 0 1

M o n 1 0 / 2 2 / 0 1
T h u 9 / 2 7 / 0 1
T h u 1 0 / 4 / 0 1

% C o m p l e t e
100%
100%

0%
100%

0%
0%
0%
0%
0%
0%

14%
0%
0%
0%

1 00%
0%
0%

57%
63%
34%

1 00%
20%
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L i b b y D a t a b a s e S c h e d u l e

I D
90
91
92
93
94
95
96
97
98
99

100
101
102
103
104
105
106
107
111
112
113
114

T a s k N a m e
D e f i n e A u d i t n e ed s
A u d i t F u n t i o n s
D e f i n e P e r s o n a D a t a G U I need s
T e a m m e e t i n g t o review
A i r V o l u m e C a l c
D e f i n e V a l i d a t i o n n e e d s
V a l i d a t i o n
S e c u r i t y
RTM 8, 23, 24, 25. 34. 38. 39. 43

T e s t G r o u p 1 A p p l i c a t i o n s
G r o u p 1 A p p l i c a t i o n s R e a d y f o r t e s t i n g
T e s t A p p l i c a t i o n s

T e s t F u n t i o n a l i t y
T e s t R T M t o A p p l i c a t i o n

U p d a t e R T M Q C S t a t u s
G r o u p 1 F i n a l E d i t s
I n t e r n a l T r a i n i n g - - N O T N E E D E D F O R G R O U P 1
R e l e a s e P r o d u c t i o n D a t a b a s e & G r p 1 A p p l i c a t i o n s
G r o u p 2 D e s i g n M e e t i n g

P r e p a r e f o r m e e t i n g
D e s i g n M e e t i n g

P r o j e c t . D a t a b a s e
S t a t u s , a s o f S e p t e m b e r 3 0 , 2001
D a t e : T u e 1 0 / 2 3 / 0 1

S t a r t
T h u 9 / 2 7 / 0 1

F r i 9 / 2 8 / 0 1
T h u 9 / 2 7 / 0 1

Wed 1 0/1 0/01
T u e 1 0 / 9 / 0 1

W e d 1 0 / 1 0 / 0 1
T h u 1 0 / 1 1 / 0 1
T h u 1 0 / 1 1 / 0 1
T u e 1 0 / 1 6 / 0 1

T u e 1 0 / 2 3 / 0 1
T u e 1 0 / 2 3 / 0 1

W e d 1 0 / 2 4 / 0 1
W e d 1 0 / 2 4 / 0 1
W e d 1 0 / 2 4 / 0 1

T h u 1 1 / 1 / 0 1
T h u 1 1 / 1 / 0 1

M o n 8 / 6 / 0 1
T h u 1 1 / 1 5 / 0 1

F r i 1 1 / 1 6 / 0 1
F r i 1 1 / 1 6 / 0 1
F r i 1 1 / 2 3 / 0 1

F i n i s h
T h u 9 / 2 7 / 0 1
T u e 1 0 / 9 / 0 1
T h u 9 / 2 7 / 0 1

W e d 1 0 / 1 0 / 0 1
T u e 1 0 / 9 / 0 1

W e d 1 0 / 1 0 / 0 1
M o n 1 0 / 1 5 / 0 1
M o n 1 0 / 1 5 / 0 1
M o n 1 0 / 2 2 / 0 1

T h u 1 1 / 1 / 0 1
W e d 1 0 / 2 4 / 0 1
W e d 1 0 / 3 1 / 0 1
W e d 1 0 / 3 1 / 0 1
W e d 1 0 / 3 1 / 0 1

T h u 1 1 / 1 / 0 1
W e d 1 1 / 1 4 / 0 1

M o n 8 / 6 / 0 1
T h u 1 1 / 1 5 / 0 1
T h u 1 1 / 2 9 / 0 1
T h u 1 1 / 2 2 / 0 1

F r i 1 1 / 2 3 / 0 1

% C o m p l e t e
100%

13%
100%

0%
0%
0%
0%
0%
0%

0%
0%
0%
0%
0%
0%
0%

100%
0%
0%
0%
0%
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L i b b y D a t a b a s e S c h e d u l e

I D T a s k N a m e S t a r t F i n i s h % C o m p l e t e O N D
2001

J F M A M J J A S J F M
115
116
117
118
119
120
121
127
128
131

F o l l o w u p
C r e a t e a n d D o c u m e n t G r o u p 2 A p p l i c a t i o n s

W r i t e D B A d m i n i s t r a t i o n G u i d e
W r i t e G e n e r a l S Q L T u t o r i a l
U p d a t e R T M S t a t u s
C o d e & T e s t

T e s t G r o u p 2 A p p l i c a t i o n s ( T B D )
R e l e a s e G r p 2 A p p l i c a t i o n s ( T B D )
T r a i n D a t a b a s e a n d A p p l i c a t i o n U s e r s
M o v e S e r v e r t o G o v e r n m e n t S i t e

M o n 1 1 / 2 6 / 0 1 T h u 1 1 / 2 9 / 0 1 0%
F r i 1 1 / 3 0 / 0 1 T h u 1 / 3 / 0 2 0%
F r i 1 1 / 3 0 / 0 1 F r i 1 1 / 3 0 / 0 1 0%
F r i 1 1 / 3 0 / 0 1 F r i 1 1 / 3 0 / 0 1 0%
F r i 1 1 / 3 0 / 0 1 F r i 1 2 / 2 1 / 0 1 0%
F r i 1 1 / 3 0 / 0 1 T h u 1 / 3 / 0 2 0%

F r i 1 / 4 / 0 2 F r i 1 / 1 1 / 0 2 0%
M o n 1 / 1 4 / 0 2 M o n 1 / 1 4 / 0 2 0%
T u e 1 / 1 5 / 0 2 M o n 2 / 4 / 0 2 0%

M o n 3 / 1 2 / 0 1 F r i 1 2 / 2 8 / 0 1 45%

1 / 1 4

P r o j e c t D a t a b a s e
S t a t u s : a s o f S e p t e m b e r 30 , 2001
D a t e : T u e 1 0 / 2 3 / 0 1

T a s k
P r o g r e s s
M i l e s t o n e
S u m m a r y

R o l l e d U p T a s k
Rotted U p M i l e s t o n e
R o l l e d U p P r o g r e s s
S p l i t

P a g e 4

E x t e r n a l T a s k s
P r o j e c t S u m m a r y



P h a s e I I S c h e d u l e

I D T a s k N a m e S t a r t F i n i s h % C o m p . Q4
2001

Q1 Q2 Q3 Q4 Q1 Q2

10
11
12
13
14
15
16
17
18
19
20
21
22

~23~

P H A S E I I I N V E S T I G A T I O N
P l a n n i n g a n d O r g a n i z a t i o n

M o n 1 2 / 4 / 0 0 S a t 6 / 2 9 / 0 2
M o n 1 2 / 4 / 0 0 F r i 2 / 2 / 0 1

D e v e l o p Q A P P / S A P ( E P A ) M o n 1 2 / 4 / 0 0 T u e 1 / 1 6 / 0 1
P r o v i d e F i n a l Q A P P / S A P t o V o l p e
A c q u i r e L a b o r a t o r y S u p p o r t
A s s e m b l e S a m p l i n g t e a m s

S c e n a r i o 1 P r o c e d u r e t e s t i n g
T e a m M o b i l i z a t i o n
P r o c e d u r e T e s t i n g & T r a i n i n g

M o b i l e L a b T r a v e l & S e t u p
M o b i l e L a b T r a v e l & S e t u p
M o b i l e L a b b e g i n n i n g O p e r a t i o n

S c e n a r i o 1 R o u t i n e h o u s e h o l d a c t i v i t i e s ( 1 6 h o u s e s )
P e r s o n a l a n d A r e a A i r s a m p l e s c o l l e c t e d
D u s t s a m p l e s c o l l e c t e d ( v i a R A M s & m i c r o v a c )
D o c u m e n t a t i o n ( C O C , l o g b ook , f i e l d s h e e t s , d a t a b a s e )

S c e n a r i o 2 P r o c e d u r e T e s t i n g

S a t 1 / 2 0 / 0 1 S a t 1 / 2 0 / 0 1
W e d 1 / 1 7 / 0 1 F r i 2 / 2 / 0 1

F r i 1 / 2 6 / 0 1 F r i 2 / 2 / 0 1
M o n 2 / 2 6 / 0 1 M o n 3 / 5 / 0 1
M o n 2 / 2 6 / 0 1 T u e 2 / 2 7 / 0 1
T u e 2 / 2 7 / 0 1 M o n 3 / 5 / 0 1
S a t 3 / 1 0 / 0 1 W e d 3 / 1 4 / 0 1
S a t 3 / 1 0 / 0 1 T u e 3 / 1 3 / 0 1

W e d 3 / 1 4 / 0 1 W e d 3 / 1 4 / 0 1
M o n 3 / 5 / 0 1 F r i 6 / 2 2 / 0 1
M o n 3 / 5 / 0 1 F r i 6 / 2 2 / 0 1
M o n 3 / 5 / 0 1 F r i 6 / 2 2 / 0 1
M o n 3 / 5 / 0 1 F r i 6 / 2 2 / 0 1

M o n 3 / 1 2 / 0 1 W e d 3 / 1 4 / 0 1
S c e n a r i o 2 A c t i v e h o u s e h o l d a c t i v i t i e s ( 2 1 h o u s e s )

R e l o c a t e r e s i d e n t s
T h u 3 / 1 5 / 0 1 M o n 1 0 / 8 / 0 1

P e r s o n a l a n d A r e a A i r D u s t s a m p l e s c o l l e c t e d ( p r e , d u r i n g & p o s t a c t i v i t y )
D u s t s a m p l e s c o l l e c t e d ( v i a microvac & R A M s )

T h u 3 / 1 5 / 0 1 M o n 1 0 / 8 / 0 1
T h u 3 / 1 5 / 0 1 M o n 1 0 / 8 / 0 1
T h u 3 / 1 5 / 0 1 M o n 1 0 / 8 / 0 1

D o c u m e n t a t i o n ( C O C , l o g b o o k , f i e l d s h e e t s . v i d e o t a p e , d a t a b a s e )
C l e a r a n c e ( A H E R A )

T h u 3 / 1 5 / 0 1
~ fhu 3 / 1 5 / 0 1

M o n 1 0 / 8 / 0 1
M o n 1 0 / 8 / 0 1

89%
100%
100%

Too%~
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

1 / 2 01

! P r o j e c t . P h a s e 2
S t a t u s ' a s o f S e p t e m b e r 3 0 , 2001
D a t e : W e d 1 0 / 2 4 / 0 1

T a s k
P r o g r e s s
M i l e s t o n e
S u m m a r y

R o l l e d U p T a s k
R o l l e d U p M i l e s t o n e
R o l l e d U p P r o g r e s s
E x t e r n a l T a s k s

P a g e 1

P r o j e c t S u m m a r y \ s ~~
S p l i t
R o l l e d U p S p l i t



P h a s e I I S c h e d u l e

I D
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
45
46
47
48
49
50
51

T a s k N a m e
S c e n a r i o 3 P r o c e d u r e T e s t i n g
S c e n a r i o 3 S i m u l a t e d hou s e r e m o d e l i n g ( 2 h o u s e s )

R e l o c a t e r e s i d e n t s
I n s u l a t i o n c o l l e c t e d
P e r s o n a l & A r e a A i r s a m p l e s c o l l e c t e d ( p r e . d u r i n g , & p o s t a c t i v i t y )
D u s t s a m p l e s c o l l e c t e d ( v i a R A M s )
D o c u m e n t a t i o n ( C O C , l o g book, v i d e o t a p e , f i e l d s h e e t s , d a t a b a s e )
C l e a r a n c e ( A H E R A )

S c e n a r i o 4 S u m m e r E x p o s u r e - G a r d e n i n g r o t o t i l l i n g a c t i v i t i e s
B r o w n - L e e H o u s e

P e r s o n a l a n d A r e a a i r s a m p l e s ( p r e & p o s t a c t i v i t y a s w e l l f o r a r e a )
C o l l e c t s a m p l e s o f g a r d e n s o i l
Dust s a m p l e s c o l l e c t e d ( v i a R A M s )
C o l l e c t E n v i r o n m e n t a l c o n d i t i o n s ( w i n d s p e e d , m o i s t u r e , d i r e c t i o n , e t c
D o c u m e n t a t i o n ( C O C , l o g b ook , v i d e o t a p e , f i e l d s h e e t s , d a t a b a s e )

O t h e r R e s i d e n c e s - T B D
A n a l y z e a i r s a m p l e s

A n a l y z e b y T E M m e t h o d ( 5 0 G r i d o p e n i n g s )
A n a l y z e b y P C M m e t h o d

A n a l y z e b u l k s a m p l e s ( m e t h o d T B D )
A n a l y z e s o i l s a m p l e s
A n a l y z e i n s u l a t i o n s a m p l e s

R i s k A s s e s s m e n t A n a l y s i s ( b y E R A )

P r o i e c t : P h a s e 2
S t a t u s a s o f S e p t e m b e r 3 0 , 2001
D a t e ' W e d 1 0 / 2 4 / 0 1

S t a r t
T u e 4 / 1 0 / 0 1

M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
W e d 5 / 1 / 0 2

T h u 3 / 1 / 0 1
T h u 3 / 1 / 0 1
T h u 3 / 1 / 0 1

T u e 2 / 2 0 / 0 1
T u e 2 / 2 0 / 0 1
M o n 4 / 3 0 / 0 1
T u e 1 2 / 4 / 0 1

F i n i s h
T h u 4 / 1 2 / 0 1
T h u 7 / 1 2 / 0 1
T h u 7 / 1 2 / 0 1
T h u 7 / 1 2 / 0 1
T h u 7 / 1 2 / 0 1
T h u 7 / 1 2 / 0 1
T h u 7 / 1 2 / 0 1
T h u 7 / 1 2 / 0 1
S a t 6 / 2 9 / 0 2

T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
T u e 8 / 2 1 / 0 1
S a t 6 / 2 9 / 0 2

F r i 1 1 / 3 0 / 0 1
F r i 1 1 / 3 0 / 0 1
F r i 1 1 / 3 0 / 0 1

F r i 1 1 / 3 0 / 0 1
W e d 1 0 / 3 1 / 0 1

F r i 1 1 / 3 0 / 0 1
W e d 1 / 1 6 / 0 2

T a s k [ . j j f e ^ K ' ^ j j t %,-ir.j R o l l e d U p T a s k

M i l e s t o n e ^ R o l l e
d Up M i l e s t o n e <Q>

l a l T a s k s |

% C o m p .
100%
100%
100%
100%
1 00%
1 00%
1 00%
100%

9%
100%
100%
100%
100%
1 00%
100%

0%
78%
78%
78%
80%
88%
71%
0%

Q4

P r o j e c t S u m m a r y
S p l i t
R o l l e d U p S p l i t
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U p d a t i n g M e t h o d o l o g y f o r Risk A s s e s s m e n t s S c h e d u l e

I D
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

T a s k N a m e
U p d a t i n g M e t h o d o l o g y f o r R i s k A s s e s s m e n t s a t A s b e s t o s S u p e r f u n d S i t e

T a s k 1
Revi s ed B i b l i o g r a p h y o f I d e n t i f i e d L i t e r a t u r e
S u m m a r y o f F i n d i n g s
C o p i e s o f K e y S t u d i e s

T a s k 2
P r o v i d e R i s k D o c u m e n t a t i o n

T a s k 3
R e v i s e d T a b l e o f " T r a d i t i o n a l " D o s e - R e s p o n s e F a c t o r s
S u m m a r y T a b l e o f M o r t a l i t y Data f o r S e l e c t e d S t u d i e s
S u m m a r y R e p o r t o f F i n d i n g s

T a s k 4
Oral and W r i t t e n P r o g r e s s R e p o r t at 50% c o m p l e t e
T a s k 4 S u m m a r y R e p o r t o f F i n d i n g s

T a s k S
Oral and W r i t t e n P r o g r e s s R e p o r t at 50% c o m p l e t e
T a s k 5 S u m m a r y R e p o r t o f F i n d i n g s

T a s k 6
D r a f t Revi s ed B a c k g r o u n d Document
D r a f t Revi s ed P r o t o c o l
P r o v i d e C o m p l e t e S e t o f S u p p o r t i n g D o c u m e n t a t i o n
F i n a l R e v i s e d P r o t o c o l a n d B a c k g r o u n d Document

P r o j e c t : Berman S c h e d u l e
S t a t u s : a s o f S e p t e m b e r 3 0 , 2001
D a t e : W e d 1 0 / 2 4 / 0 1

S t a r t
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1

W e d 3 / 7 / 0 1
T h u 4 / 2 6 / 0 1

M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 2 / 1 9 / 0 1

F r i 5 / 4 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 2 / 2 6 / 0 1

M o n 4 / 2 / 0 1
M o n 4 / 2 / 0 1

M o n 5 / 2 1 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1

W e d 9 / 5 / 0 1
F r i 2 / 1 / 0 2

T u e 1 / 1 5 / 0 2

T a s k R o l l e d U p T a s k

M i l e s t o n e ^ F-

F i n i s h
F r i 2 / 1 5 / 0 2

T u e 1 0 / 2 3 / 0 1
W e d 1 / 3 1 / 0 1
M o n 5 / 1 4 / 0 1

T u e 1 0 / 2 3 / 0 1
F r i 2 / 1 5 / 0 2
F r i 2 / 1 5 / 0 2
T u e 9 / 4 / 0 1

M o n 2 / 1 9 / 0 1
T u e 9 / 4 / 0 1
T u e 9 / 4 / 0 1

W e d 4 / 1 8 / 0 1
T u e 2 / 2 7 / 0 1

W e d 4 / 1 8 / 0 1
T u e 9 / 4 / 0 1
T u e 9 / 4 / 0 1
T u e 9 / 4 / 0 1

F r i 2 / 1 5 / 0 2
T u e 9 / 4 / 0 1

F r i 1 1 / 3 0 / 0 1
F r i 2 / 1 5 / 0 2
F r i 2 / 1 5 / 0 2

% C o m p .
98%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

92%
100%
100%
100%
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L i b b y S i s t e r S i t e s S c h e d u l e

I D1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

T a s k N a m e
E P A R e g i o n 8 - S i s t e r s o f L i b b y s i t e s

D e n v e r , CO
S i t e V i s i t
D r a f t L e t t e r R e p o r t
Review c o m m e n t s ( L e t t e r R e p o r t )
F i n a l L e t t e r R e p o r t
D r a f t S A P
Review P e r i o d ( S A P )
F i n a l S A P

S a l t L a k e C i t y , U T
S i t e V i s i t
D r a f t L e t t e r R e p o r t
Review c o m m e n t s ( L e t t e r R e p o r t )
F i n a l L e t t e r R e p o r t
D r a f t S A P
Review P e r i o d ( S A P )
F i n a l S A P

M i n o t , N D
S i t e V i s i t
D r a f t L e t t e r R e p o r t
Review c o m m e n t s ( L e t t e r R e p o r t )
F i n a l L e t t e r R e p o r t

S t a r t
M o n 3 / 2 6 / 0 1
M o n 3 / 2 6 / 0 1
M o n 3 / 2 6 / 0 1

F r i 3 / 3 0 / 0 1
M o n 5 / 1 4 / 0 1
M o n 5 / 2 1 / 0 1
M o n 5 / 1 4 / 0 1
M o n 5 / 2 1 / 0 1

M o n 6 / 4 / 0 1
T u e 3 / 2 7 / 0 1
T u e 3 / 2 7 / 0 1

M o n 4 / 2 / 0 1
M o n 5 / 1 4 / 0 1
M o n 5 / 2 1 / 0 1
M o n 5 / 1 4 / 0 1
M o n 5 / 2 1 / 0 1

M o n 6 / 4 / 0 1
W e d 4 / 4 / 0 1
W e d 4 / 4 / 0 1

T u e 4 / 1 0/01
M o n 5 / 1 4 / 0 1
M o n 5 / 2 1 / 0 1

F i n i s h
M o n 1 2 / 3 / 0 1

W e d 6 / 6 / 0 1
M o n 3 / 2 6 / 0 1

F r i 5 / 1 1 / 0 1
F r i 5 / 1 8 / 0 1

W e d 5 / 2 3 / 0 1
F r i 5 / 1 8 / 0 1

F r i 6 / 1 / 0 1
W e d 6 / 6 / 0 1
W e d 6 / 6 / 0 1

T u e 3 / 2 7 / 0 1
F r i 5 / 1 1 / 0 1
F r i 5 / 1 8/01

W e d 5 / 2 3 / 0 1
F r i 5 / 1 8 / 0 1

F r i 6 / 1 / 0 1
W e d 6 / 6 / 0 1
W e d 6 / 6 / 0 1
W e d 4 / 4 / 0 1

F r i 5 / 1 1 / 0 1
F r i 5 / 1 8 / 0 1

W e d 5 / 2 3 / 0 1

% C o m p l e t e
98%

100%
100%
1 00%
1 00%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
1 00%
1 00%
100%
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P r o j e c t : L i b b y S i s t e r S i t e s S p l i t
S t a t u s : a s o f S e p t e m b e r 3 0 , 2001
D a t e : T u e 1 0 / 2 3 / 0 1 P r ° 9 r e s s

M i l e s t o n e
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^ R o l l
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L i b b y S i s t e r S i t e s S c h e d u l e

I D
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41

42
43
44

T a s k N a m e
D r a f t S A P
Review P e r i o d ( S A P )
F i n a l S A P

D e n v e r
M i n i - S u r v e y 1
M i n i - S u r v e y 2

S i t e M a p p i n g
D e n v e r S a m p l i n g a n d A n a l y s i s

S i t e S u r v e y
D r a f t L e t t e r R e p o r t
C o m m e n t s
F i n a l R e p o r t

M i n o t S a m p l i n g a n d A n a l y s i s
S i t e S u r v e y 1
S i t e S u r v e y 2
D r a f t L e t t e r R e p o r t
C o m m e n t s
F i n a l R e p o r t

G r e a t F a l l s , M T
S i t e V i s i t
D r a f t L e t t e r R e p o r t
C o m m e n t s

P r o j e c t : L i b b y S i s t e r S i t e s
S t a t u s : a s o f S e p t e m b e r 3 0 , 2001
D a t e , T u e 1 0 / 2 3 / 0 1

S t a r t
W o n 5 / 1 4 / 0 1
W o n 5 / 2 1 / 0 1

M o n 6 / 4 / 0 1
T h u 5 / 2 4 / 0 1
T h u 5 / 2 4 / 0 1

T h u 6 / 7 / 0 1
W e d 5 / 3 0 / 0 1
M o n 6 / 2 5 / 0 1
M o n 6 / 2 5 / 0 1

F r i 1 0 / 1 9 / 0 1
F r i 1 0 / 2 6 / 0 1

F r i 1 1 / 2 / 0 1
M o n 7 / 1 6 / 0 1
M o n 7 / 1 6 / 0 1
M o n 8 / 2 0 / 0 1

F r i 1 1 / 2 / 0 1
F r i 1 1 / 9 / 0 1

F r i 1 1 / 1 6 / 0 1
M o n 1 0 / 2 9 / 0 1
M o n 1 0 / 2 9 / 0 1
M o n 1 1 / 2 6 / 0 1

M o n 1 2 / 3 / 0 1

F i n i s h
F r i 5 / 1 8 / 0 1

F r i 6 / 1 / 0 1
W e d 6 / 6 / 0 1

F r i 6 / 8 / 0 1
T h u 5 / 2 4 / 0 1

F r i 6 / 8 / 0 1
T u e 6 / 1 2 / 0 1

F r i 1 1 / 2 / 0 1
F r i 7 / 1 3 / 0 1

F r i 1 0 / 1 9 / 0 1
F r i 1 0 / 2 6 / 0 1

F r i 1 1 / 2 / 0 1
F r i 1 1 / 1 6 / 0 1

F r i 7 / 2 7 / 0 1
F r i 8 / 2 4 / 0 1
F r i 1 1 / 2 / 0 1
F r i 1 1 / 9 / 0 1

F r i 1 1 / 1 6 / 0 1
M o n 1 2 / 3 / 0 1

F r i 1 1 / 2 / 0 1
M o n 1 1 / 2 6 / 0 1

M o n 1 2 / 3 / 0 1

% C o m p l e t e
100%
100%
100%
100%
100%
100%
100%

99%
100%

0%
0%
0%

99%
1 00%
100%

0%
0%
0%
0%
0%
0%
0%

Q t r 2 , 2 0 0 1 Q t r 3 , 2001 Q t r 4 . 2 0 0 1
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^ 11/26
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T a s k
S p l i t
P r o g r e s s
M i l e s t o n e

I P t t r : . :,-,-• " 4 ' ] S u m m a r y
R o l l

+ Roll

= d U p T a s k
= d U p S p l i t
= d U p M i l e s t o n e
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E x t e r n a l T a s k s • |
P r o j e c t S u m m a r y ^S^ZiSaas^o

P a g e 2



C o m m u n i t y I n v o l v e m e n t S c h e d u l e

I D T a s k N a m e S t a r t F i n i s h % C o m p .
2001

M J I F

42
43
44
49
54
59
64
69
74
79
84
89
94
99

104
105
110
1 1 2
113
137

C o m m u n i t y I n v o l v e m e n t S u p p o r t / L i b b y A s b e s t o s P r o j e c t W e d 1 / 3 / 0 1 M o n 1 2 / 3 1 / 0 1
P u b l i c M e e t i n g / C o m m u n i t y F o r u m S u p p o r t ( 3 m e e t i n g s ) T u e 3 / 6 / 0 1 T u e 7 / 2 4 / 0 1
F a c t sheet p r o d u c t i o n / d i s t r i b u t i o n ( 5 f a c t shee t s , 2 f l y e r s ) W e d 1 / 3 / 0 1 T u e 8 / 2 8 / 0 1
P u b l i c N o t i c e s T u e 1 / 9 / 0 1 F r i 1 0 / 2 6 / 0 1

M a k e a r r a n g e m e n t s w i t h n e w s p a p e r s T u e 1 / 9 / 0 1 M o n 1 / 2 2 / 0 1
P u b l i c N o t i c e 1 ( T B D ) T u e 1 / 9 / 0 1 M o n 2 / 1 2 / 0 1
P u b l i c N o t i c e 2 ( T B D ) M o n 2 / 1 2 / 0 1 M o n 3 / 1 2 / 0 1
P u b l i c N o t i c e s ( T B D ) W o n 3 / 1 2 / 0 1 M o n 4 / 9 / 0 1
P u b l i c N o t i c e 4 ( T B D ) M o n 4 / 9 / 0 1 M o n 5 / 7 / 0 1
P u b l i c N o t i c e 5 ( T B D ) M o n 5 / 7 / 0 1 M o n 6 / 4 / 0 1
P u b l i c N o t i c e 6 ( T B D ) M o n 6 / 4 / 0 1 M o n 6 / 2 5 / 0 1
P u b l i c N o t i c e 7 ( T B D ) M o n 6 / 2 5 / 0 1 M o n 7 / 1 6 / 0 1
P u b l i c N o t i c e s ( T B D ) M o n 7 / 1 6 / 0 1 M o n 8 / 6 / 0 1
P u b l i c N o t i c e 9 ( T B D ) M o n 8 / 6 / 0 1 M o n 8 / 2 7 / 0 1
P u b l i c N o t i c e 1 0 ( T B D ) M o n 8 / 2 7 / 0 1 M o n 9 / 1 7 / 0 1
P u b l i c N o t i c e 1 1 ( T B D ) M o n 9 / 1 7 / 0 1 F r i 1 0 / 5 / 0 1
P u b l i c N o t i c e 1 2 ( T B D ) M o n 1 0 / 8 / 0 1 F r i 1 0 / 2 6 / 0 1

I n f o r m a t i o n R e p o s i t o r i e s S u p p o r t T u e 1 / 9 / 0 1 F r i 9 / 2 8 / 0 1
M a i l i n g l i s t s T u e 1 / 9 / 0 1 F r i 9 / 2 8 / 0 1
C o m m u n i t y I n v o l v e m e n t p l a n s T u e 1 / 9 / 0 1 T u e 4 / 3 / 0 1
G e n e r a l c o m m u n i t y i n v o l v e m e n t a d m i n i s t r a t i v e s u p p o r t T u e 1 / 9 / 0 1 F r i 9 / 2 8 / 0 1
F a c i l i t a t i o n o f c o m m u n i t y a d v i s o r y g r o u p m e e t i n g T h u 1 / 1 1 / 0 1 T h u 1 2 / 2 7 / 0 1
W o r k a s s i g n m e n t c l o s e o u t M o n 1 2 / 3 1 / 0 1 M o n 1 2 / 3 1 / 0 1
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100%

89%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

67%
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100%
100%
100%
1 00%

74%
0%
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1 2 / 3 1

P r o j e c t : C o m m u n i t y I n v o l v e m e n t
S t a t u s a s o f S e p t e m b e r 3 0 , 2001
D a t e : W e d 1 0 / 2 4 / 0 1
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